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Tender No: NEWS/TENDER/2026-2027/010                             Date: 14.10.2026 

Notice Inviting Tender (NIT) 

 
TENDER AND CONTRACT 

 
GENERAL RULES AND DIRECTIONS FOR GUIDANCE FOR THE BIDDERS/ CONTRACTORS FOR 
THE WORK NAMED “Construction of Ecotourism/ Nature camp facility Building, 
Village: Mikirpara Chakardo, Mouza: Ramcharani, under Revenue Circle: Azara, 
Kamrup (M) District” 
 

(A) Applicable for tenders  
1. All work proposed for execution by contract will be notified in the form of 
invitation to tender posted in Nature Environment and Wildlife Society’s (NEWS) 
website (https://naturewildlife.org/), and to be published in local newspaper for wide 
circulation by the Tender Inviting Authority. 
This form will state the work to be carried out, the date for submitting and opening of 
tenders as well as the time allowed for carrying out the work; also, the amount of 
Earnest Money Deposit (EMD) to be submitted by the bidders, and the amount of 
security deposit to be deposited by the successful bidder. Copies of the specification, 
design & drawings and other documents required in connection with the work, signed 
for the purpose of identification by the Authority inviting Tender shall also be open for 
inspection by the contractor at the office of the Tender Inviting Authority during office 
hours. 

2. The tender may be submitted by any Proprietorship firm, Company, Partnership 
firm and Engineers Co-operative.  In the event of the tender being submitted by a firm, 
it must be signed separately by each member thereof, or, in the event of absence of any 
of the partners, it must be signed on his/her behalf by a person holding a Power-of-
Attorney authorizing him/her to do so. Such power-of-attorney is to be produced with 
the tender, and in the case of a firm carried on by one member of a joint family; it must 
disclose that the firm is duly registered under the Indian Partnership Act. 

3. The duly completed tender documents, bearing the bidder’s signature and seal, 
together with all supporting documents and enclosures, shall be submitted as a 
single password-protected PDF file by email to tender@team-naturewildlife.org, 
by the submission deadline specified in the tender schedule. The password shall be sent 
separately from the same email address to the above email address after the tender 
submission deadline and before the scheduled tender opening time. 

4. Acceptance of measurements entered and bills raised on account of a work, when 
executed by a firm, must also be signed by the several partners, except where the 
contractors are described in their tender as a firm in which case the receipts must be 
signed in the name of the firm by one of the partners or by some other person having 
authority to give effectual receipt for the firm. 

5. Any person who submits a tender shall fill up the form available in the website, 
stating at what rate he or she is willing to undertake the work. Tenders which propose 
any alteration in the work specified in the said form of invitation to tender, or in the 
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time allowed for carrying out the work, or which contain any other conditions of any 
sort, will be liable to rejection. Tenders shall have the name of the work to which they 
refer. 

6. The Tender Inviting Authority or his/her duly authorised representative shall open 
the tenders in the presence of bidders who choose to attend at the time, and will enter 
the bid amounts as percentage rates above or below or at par of the tender BOQ of 
several tenders in a comparative statement in a suitable form. Following evaluation, 
the provisionally selected bidder shall be notified to submit the hard copies of 
original tender documents, duly signed and stamped, together with all 
supporting documents and enclosures in original or self-attested with signature 
and seal where applicable, and an Earnest Money Deposit (EMD) equivalent to 2% of 
the tender value, within the period specified in the notification. Final selection as the 
successful bidder shall be subject to satisfactory verification of these documents and 
receipt of the EMD. Failure to submit the required documents and EMD within the 
stipulated period, or any material discrepancy identified during verification, 
shall result in rejection of the bid. The successful bidder shall sign the specifications, 
drawings and other relevant contract documents for identification and acceptance. 
The EMD shall be refunded within three months from the actual date of 
commencement of the work, as certified by the Project Manager, NEWS. 

7. The accepting authority reserves the right to accept or reject any or all of the 
tenders without assigning any reasons to the participating bidders. 

8. The Memorandum of work tendered for, and the schedule of materials to be quoted 
by the Central Public Works Department (CPWD), at their supply/issue rates, shall be 
filled in and completed.  

9. A ‘Pre-Bid’ meeting in a hybrid mode would be held in the NEWS administrative 
office at 5, Bakul Bagan Row, Kolkata-700025 preferably on Day 6 or 7 from the date 
of publication of NIT, which shall be notified in the date schedule of NIT for all works 
in order to acclimatize the prospective contractors/bidders through an interactive 
open session, replying to their queries, and clear doubts in connection with the 
tendered work/s, if any. 
 

TENDER FOR WORKS 
 
I/ on behalf of the Nature Environment & Wildlife Society(NEWS) hereby tender for 
the execution of the work specified in the underwritten “Memorandum” within the 
time specified in such “ Memorandum” at the rates specified therein, and in accordance, 
in all respects within the Rules contained in clauses hereinafter, in all of the annexed 
General Conditions of Contract (GCC), Special  Conditions of Contract (SCC) and with 
such other materials as are provided for, by and in all other respects in accordance and 
with such conditions so far as applicable. 
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MEMORANDUM 

A) Broad description of work  
 
Construction of a G+1 Ecotourism Centre / Nature Camp Facility Building 
with Accommodation and Dining Facilities. 
The proposed work involves the construction of an ecotourism centre / nature 
camp facility building with accommodation and dining facilities, in accordance 
with the approved drawings, technical specifications and Bill of Quantities. 
The scope of work includes the following: 

1. Building Construction  
2. Sanitary & Water Supply Works 
3. Septic Tank Construction 
4. Borewell Construction 

B) Mandatory Criteria:  
 

Sl. 
No. Criteria Credential Required Supportive Document 

Required 

1 Technical 

i) All Bonafide Indian 
contractors/Agencies/Organizations, Registered 
Companies/ Firms including Registered 
Partnership Firms, Proprietorship Firms and 
contractors/bidders of equivalent grade or class 
having Pre-Qualification (PQ) Credential in the 
Government of Assam, Union Government 
Departments/ Other State Government 
Departments/ Engineering Wings of GoI 
/IRCON/RVNL/NHPC, Autonomous Project 
Authority and other similar organizations of GoI 
and State Governments/PSU and Corporations of 
Government of India and other States having 
successfully completed at least one similar in 
nature project and not otherwise debarred are 
eligible to participate. 

Credentials regarding 
claim on 
Technical/Financial 
Criteria should be 
provided in the form of 
completion certificates 
(full/partial/on going)  
from the competent 
authority , clearly    
mentioning name, 
address, contact no & 
email Id  of the office , 
and details of  nature of 
support services & 
payment. All the 
supportive documents 
have to be shared in pdf 

ii) Average of gross annual turnover of the 
individual bidder/Organization/consortium for 
any three financial years within preceding five 
financial years, should not less than the 
summation of turnover requirements of the 
works for which the bidder intends to bid. 

2 Financial 

i) Prior completion of one (1) similar nature of 
stated Service, having a magnitude of minimum 
Rs 36 Lakhs of work value, within last 5 years as 
a prime agency. 
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C) Required Documents: 

Sl. 
No. Category Sub-category Sub-category description 

1 Certificates 
1. Certificates.pdf 
2. GST registration 
certificates_pdf 

1. Latest Professional Tax Payment Certificate 
(PTPC) or, PT deposits challan for current 
financial year or Government Order for 
exemption in other States where ever applicable. 
2. Valid PAN Card in the name of 
bidder/organisation. 
3. Income Tax Return of current Assessment year 
or, IT Return of immediate preceding Assessment 
year whichever latest available.  
4. Valid GSTIN under GST Act & Rules. 

2 Company 
Details 

All the supportive 
documents have to be 
shared in pdf 

1. For Proprietorship Firms, Partnership Firms, 
Registered Companies, Registered Co-operative 
Societies, Valid Trade License/ acknowledgement 
or Receipt of application for Trade License/ 
Revalidation. 
OTHER REQUIREMENTS:  
2. For Partnership Firms: Legally valid 
Partnership Deed, Form-VIII/ Memorandum of 
Registration of Registrar of Firms. 
3. For Companies: Incorporation Certificate, 
Memorandum of Articles of ROC, List of current 
owners/ Directors/Board Members  
4. For State Registered Co-operative Societies: 
Society Registration certificate from ARCS of the 
State, Society by-Laws, latest available Auditor’s 
Report of Directorate of Co-operative Audit 
within proceeding five years as per Societies Act 
& Rules  

3 Credential of 
work 

All the supportive 
documents have to be 
shared in pdf 

1. BOQ/SoR and Work Order/ Award of Contract 
of LOA/LOI duly authenticated by issuing 
authority. 
2. Pre-Qualification (PQ)Work credential of one 
100% completed work as desired in the NIT as 
the Credential Certificate (CC) duly authenticated 
by competent authority. 

4 Financial 
Information 

P/L and audited 
Balance sheet for last 3 
years. All the supportive 
documents have to be 
shared in pdf 

Profit & Loss accounts and audited balance sheets 
along with relevant annexures containing the 
designated Forms 3CA/ 3CB/3CD, as applicable 
under IT Act, in the name of the bidder for any 
three financial years within the zone of preceding 
five financial years from date of publication of 
NIT. 
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D) Critical dates of this Tender 
 

Sl. 
No 

Activity Date & Time Remarks 

 
1. 

 
Tender Publishing Date on Website  
(www.naturewildlife.org) 

14th October   
 
 
 
 

To be made 
available with the 
NIT in the website 

 

          
2. 

Tender Publishing Date in Newspaper 16th October 

3. Document Download start date 14th October, 2026  

4. Pre-bid Meeting to be held at the office 
of Tender Inviting Authority (for virtual 
mode, link will be shared on the Web 
Portal – www.naturewildlife.org)  

23rd October, 2026 at 02.30 
PM 

5. Bid submission start date by email to 
tender@team-naturewildlife.org 

15th October, 2026 at 10.00 
AM onwards 

6. Bid submission end date 31st October, 2026 at 05.00 
PM  

7. Submission of file password by the 
Contractor/ bidder from the same 
email ID to tender@team-
naturewildlife.org 

31st October, 2026 After 
06.00 PM, till 2nd November 

2026 11:00 AM 
 

8. Technical Bid & Financial Bid opening 
date  

  2nd November 2026 at 
12.00 noon  

To be notified to 
concerned bidder/s 

through e- mail & 
SMS   9. Uploading of the Letter of Invitation 

/ Acceptance (LOI/LAO) To be intimated later on. 

10. Uploading of Award of Contract (AOC) 
(Work Order) 

To be intimated later on. 
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E)  Abstract of works- (rate and amount to be filled by the bidder) 
 

Sl. 
No. Description of Work Quantity Unit Reference 

(DSR) 
a) Building Construction 

1 

Clearing jungle including uprooting of rank vegetation, grass, 
brush wood, trees and saplings of girth up to 30 cm measured at a 
height of 1 m above ground level and removal of rubbish up to a 
distance of 50 m outside the periphery of the area cleared. 

259.9 
 

Sqm DSR No, 
Item No. 
2.31 

2 

Excavating, supplying and filling of local earth (including royalty) 
by mechanical transport upto a lead of 5km also including 
ramming and watering of the earth in layers not exceeding 20 cm 
in trenches, plinth, sides of foundation etc. complete 

79.42 
 

Cum DSR No, 
Item No. 
2.25 (a) 

3 

Diluting and injecting chemical emulsion for POST-
CONSTRUCTIONAL anti-termite treatment (excluding the cost of 
chemical emulsion) : 2.35.3 Treatment of soil under existing floors 
using chemical emul sion @ one litre per hole, 300 mm apart 
including drilling 12 mm diameter holes and plugging with 
cement mortar 1 :2 (1 cement : 2 Coarse sand) to match the 
existing floor:  2.35.3.1 With Chlorpyriphos/Lindane E.C. 20% 
with 1% concentration 

159.53 Sqm DSR No, 
Item No. 
2.35 

4 

Earth work in excavation by mechanical means (Hydraulic 
excavator)/ manual means over areas (exceeding 30 cm in depth, 
1.5 m in width as well as 10 sqm on plan) including getting out 
and disposal of excavated earth lead upto 50 m and lift upto 1.5 m, 
as directed by Engineer-in charge. 2.6.1 All kinds of soil 

268.78 Cum 
 

DSR No, 
Item No. 
2.6.1 

5 

CEMENT CONCRETE (CAST IN SITU) Providing and laying in 
position cement concrete of specified grade excluding the cost of 
centering and shuttering - All work up to plinth level : 
4.1.6 1:3:6 (1 Cement : 3 coarse sand (zone-III) derived from 
natural sources : 6 graded stone aggregate 40 mm nominal size 
derived from natural sources) 

28.79 Cum 

DSR No, 
Item No. 
4.1.6 

6 
Providing and laying damp-proof course 50mm thick with cement 
concrete 1:2:4 (1 cement : 2 coarse sand(zone-III) : 4 graded stone 
aggregate 20mm nominal size) 

30.13 Sqm 
DSR No, 
Item No. 
4.11 

7 

Providing and laying in position specified grade of reinforced 
cement concrete, excluding the cost of centering, shuttering, 
finishing and reinforcement - All work up to plinth level : 
5.1.2 1:1.5:3 (1 cement : 1.5 coarse sand (zone-III): 3 graded stone 
aggregate 20 mm nominal size) 

48.35 Cum 

DSR No, 
Item No. 
5.1.2 

8 

Reinforced cement concrete work in walls (any thickness), 
including attached pilasters, buttresses, plinth and string courses, 
fillets, columns pillars, piers, abutments, posts and struts etc. 
above plinth level up to floor five level, excluding cost of 
centering, shuttering, finishing and reinforcement : 
5.2.2 1:1.5:3 (1 cement : 1.5 coarse sand(zone-Ill) derived from 
natural sources : 3 graded stone aggregate 20 mm nominal size 
derived from natural sources) 

92.28 Cum 

DSR No, 
Item No. 
5.2.2 
 

9 Centering and shuttering including strutting, propping etc. and 53.44 Sqm DSR No, 
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removal of form for : 5.9.1 Foundations, footings, bases of 
columns, etc. for mass concrete 

Item No. 
5.9.1 
 

10 
Centering and shuttering including strutting, propping etc. and 
removal of form for : 5.9.3 Suspended floors, roofs, landings, 
balconies and access platform 

332.10 Sqm 

DSR No, 
Item No. 
5.9.3 
 

11 
Centering and shuttering including strutting, propping etc. and 
removal of form for : 5.9.5 Lintels, beams, plinth beams, girders, 
bressumers and cantilevers 

388.23 Sqm 

DSR No, 
Item No. 
5.9.5 
 

12 
Centering and shuttering including strutting, propping etc. and 
removal of form for : 5.9.6 Columns, Pillars, Piers, Abutments, 
Posts and Struts 

241.14 Sqm 

DSR No, 
Item No. 
5.9.6 
 

13 
Centering and shuttering including strutting, propping etc. and 
removal of form for : 5.9.7 Stairs, (excluding landings) except 
spiral-staircases 

31.75 Sqm 

DSR No, 
Item No. 
5.9.7 
 

14 
Centering and shuttering including strutting, propping etc. and 
removal of form for : 5.9.19 Weather shade, Chajjas, corbels etc., 
including edges 

20.25 Sqm 

DSR No, 
Item No. 
5.9.19 
 

15 

STEEL REINFORCEMENT 
Steel reinforcement for R.C.C. work including straightening, 
cutting, bending, placing in position and binding all complete upto 
plinth level. 5.22.6 Thermo-Mechanically Treated bars of grade 
Fe-500D or more. 

3978.76 Kg 

DSR No, 
Item No. 
5.22.6 
 

16 

STEEL REINFORCEMENT 
Steel reinforcement for R.C.C. work including straightening, 
cutting, bending, placing in position and binding all complete 
above plinth level. 5.22A.6 Thermo-Mechanically Treated bars of 
grade Fe-500D or more 

9897.94 Kg 

DSR No, 
Item No. 
5.22A 
 

17 
Brick work with common burnt clay F.P.S. (non modular) bricks of 
class designation 7.5 in foundation and plinth in:6.1.2 Cement 
mortar 1:6 (1 cement : 6 coarse sand) 

8.05 Cum 

DSR No, 
Item No. 
6.1.2 
 

18 

Half brick masonry with common burnt clay F.P.S. (non modular) 
bricks of class designation 7.5 in superstructure above plinth level 
up to floor V level.  6.13.2 Cement mortar 1:4 (1 cement :4 coarse 
sand) 

387.95 Sqm 

DSR No, 
Item No. 
6.13.2 
 

19 

Providing and fixing Ist quality ceramic glazed wall tiles 
conforming to IS: 15622 (thickness to be specified by the 
manufacturer), of approved make, in all colours, shades except 
burgundy, bottle green, black of any size as approved by Engineer-
in-Charge, in skirting, risers of steps and dados, over 12 mm thick 
bed of cement mortar 1:3 (1 cement : 3 coarse sand) and jointing 
with grey cement slurry @ 3.3kg per sqm, including pointing in 
white cement mixed with pigment of matching shade complete. 

61.75 Sqm 

DSR No, 
Item No. 
8.31 
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20 

Providing and fixing M.S. grills of required pattern in frames of 
windows etc. with M.S. flats, square or round bars etc. including 
priming coat with approved steel primer all complete. 
9.48.1 Fixed to steel windows by welding 

626.15 Kg 

DSR No, 
Item No. 
9.48.1 
 

21 Providing and fixing bright finished brass hanging type floor door 
stopper with necessary screws, etc. complete. 17 Each 

DSR No, 
Item No. 
9.82 
 

22 

Providing and fixing aluminium work for doors, windows, 
ventilators and partitions with extruded built up standard tubular 
sections/ appropriate Z sections and other sections of approved 
make conforming to IS: 733 and IS: 1285, fixing with dash 
fasteners of required dia and size, including necessary filling up 
the gaps at junctions, i.e. at top, bottom and sides with required 
EPDM rubber/ neoprene gasket etc. Aluminium sections shall be 
smooth, rust free, straight, mitred and jointed mechanically 
wherever required including cleat angle, Aluminium snap beading 
for glazing / paneling, C.P. brass / stainless steel screws, all 
complete as per architectural drawings and the directions of 
Engineer-in-charge. (Glazing, paneling and dash fasteners to be 
paid for separately) : 21.1.1 For fixed portion 21.1.1.1 Anodised 
aluminium (anodized transparent or dyed to required shade 
according to IS: 1868, Minimum anodic coating of grade AC 15) 

107.08 Kg 

DSR No, 
Item No. 
21.1.1 
 

23 

Providing and fixing glazing in aluminium door, window, 
ventilator shutters and partitions etc. with EPDM rubber / 
neoprene gasket etc. complete as per the architectural drawings 
and the directions of engineer-in-charge . (Cost of aluminium snap 
beading shall be paid in basic item): 21.3.1 With float glass panes 
of 4.0 mm thickness (weight not less than 10kg/sqm) 

74.82 Sqm 

DSR No, 
Item No. 
21.3.1 
 

24 

Providing wood work in frames of doors, windows, clerestory 
windows and other frames, wrought framed and fixed in position 
with hold fast lugs or with dash fasteners of required dia & length 
(hold fast lugs or dash fastener shall be paid for separately).  
9.1.3 Kiln seasoned and chemically treated hollock wood 

0.82 Cum 

DSR No, 
Item No. 
9.1.3 
 

25 

Providing and fixing 35 mm thick factory made laminated veneer 
lumber door shutter conforming to IS : 14616 and TADS 15:2001 
(Part B), fixing with butt hinges of required size with necessary 
screws, all complete as per directions of Engineer- in-charge and 
paneling with panels of : (Note:- Butt hinges and necessary screws 
shall be paid separately) 12 mm thick plain grade -1, medium 
density flat pressed three layer particle board FPT - I or graded 
wood particle board FPT- I, IS : 3087 marked, bonded with BWP 
type synthetic resin adhesive as per IS : 848 : 

32.14 Sqm 

DSR No, 
Item No. 
9.6 
 

26 

Providing and fixing ISI marked aluminium butt hinges anodised 
(anodic coating not less than grade AC 10 as per IS: 1868) 
transparent or dyed to required colour or shade with necessary 
screws etc. complete: 9.95.1 125x75x4 mm 

68 Each 

DSR No, 
Item No. 
9.95.1 
 

27 Providing and fixing aluminium sliding door bolts, ISI marked 
anodised (anodic coating not less than grade AC 10 as per IS : 17 Each DSR No, 

Item No. 
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1868), transparent or dyed to required colour or shade, with nuts 
and screws etc. complete:  9.96.1 300x16 mm 

9.96.1 
 

28 

Providing and fixing aluminium tower bolts, ISI marked, anodised 
(anodic coating not less than grade AC 10 as per IS : 1868 ) 
transparent or dyed to required colour or shade, with necessary 
screws etc. complete: 9.97.1 300x10 mm 

17 Each 

DSR No, 
Item No. 
9.97.1 
 

29 

Providing and fixing aluminium handles, ISI marked, anodised 
(anodic coating not less than grade AC 10 as per IS : 1868) 
transparent or dyed to required colour or shade, with necessary 
screws etc. complete :  9.100.1 125 mm 

17 Each 

DSR No, 
Item No. 
9.100.1 
 

30 

Providing and fixing aluminium hanging floor door stopper, ISI 
marked, anodised (anodic coating not less than grade AC 10 as per 
IS : 1868) transparent or dyed to required colour and shade, with 
necessary screws etc. complete.  9.101.1 Single rubber stopper 

17 Each 

DSR No, 
Item No. 
9.101.1 
 

31 

Structural steel work riveted, bolted or welded in built up 
sections, trusses and framed work, including cutting, hoisting, 
fixing in position and applying a priming coat of approved steel 
primer all complete 

155.11 Kg 

DSR No. 
10.28 
 

32 

Brick Soling:  
Dry brick pitching half brick thick in drains including supply of 
bricks and preparing the surface complete : 16.12.1 With common 
burnt clay F.P.S. (non modular) bricks of class designation 7.5 

203.96 Sqm 

DSR No. 
16.12.1 
 

33 

Providing and laying Ceramic glazed floor tiles of size 300x300 
mm (thickness to be specified by the manufacturer) of 1st quality 
conforming to IS : 15622 of approved make in colours such as 
White, Ivory, Grey, Fume Red Brown, laid on 20 mm thick cement 
mortar 1:4 (1 Cement : 4 Coarse sand), Jointing with grey cement 
slurry @ 3.3 kg/sqm including pointing the joints with white 
cement and matching pigment etc., complete 

206.89 Sqm 

DSR No. 
11.41A 
 

34 

Providing and laying Vitrified tiles in floor in different sizes 
(thickness to be specified by the manufacturer) with water 
absorption less than 0.08% and conforming to IS:15622, of 
approved brand & manufacturer, in all colours and shade, laid on 
20 mm thick cement mortar 1:4 (1 cement: 4 coarse sand) jointing 
with grey cement slurry @3.3 kg/sqm including grouting the 
joints with white cement and matching pigments etc. The tiles 
must be cut with the zero chipping diamond cutter only . Laying of 
tiles will be done with the notch trowel, plier, wedge, clips of 
required thickness, leveling system and rubber mallet for placing 
the tiles gently and easily. 11.41A.3 Glazed Vitrified tiles 
Matt/Antiskid finish of size 11.41A.3.1 Size of Tile 600 x 600 mm 

47.63 Sqm 

DSR No. 
11.41A 
 

35 12 mm cement plaster of mix : 13.1.1 1:4 (1 cement: 4 fine sand) 1561.67 Sqm 
DSR No. 
13.1.1 
 

36 15 mm cement plaster on the rough side of single or half brick 
wall of mix : 13.2.1 1:4 (1 cement: 4 fine sand) 219.12 Sqm 

DSR No. 
13.2.1 
 

37 Distempering with 1st quality acrylic distemper, having VOC 
(Volatile  Organic Compound ) content less than 50 grams/ litre, 1780.79 Sqm DSR No. 

13.81 
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of approved brand and manufacture, including applying 
additional coats wherever required, to achieve even shade and 
colour 13.81.2 Twocoats 

 

38 
Applying priming coat: 13.50.3 With ready mixed red oxide zinc 
chromate primer of approved brand and manufacture on steel 
galvanised iron / steel work 

53.82 Sqm 
DSR No. 
13.50.3 
 

39 
CEMENT PLASTER WITH A FLOATING COAT OF NEAT CEMENT12 
mm cement plaster finished with a floating coat of neat cement of 
mix : 13.7.2 1:4 (1 cement: 4 fine sand) 

32.57 Sqm 
DSR No. 
13.7.2 
 

40 

Gravel packing in tubewell construction in accordance with IS: 
4097, including providing gravel fine/ medium/ coarse, in 
required grading & sizes as per actual requirement, all complete 
as per direction of Engineer-in-charge 

296.84 Cum 

DSR No. 
23.8 
 

41 

Boring/drilling for cast-in-situ pile of specified diameter by 
manual or mechanical means through all types of soil, including 
use of auger/chisel/bailer or suitable drilling equipment, 
maintaining bore verticality, cleaning of bore hole, disposal of 
excavated material, and all labour, tools and tackles complete as 
directed by Engineerin-Charge 

904.00 RM 

Market  
Rate 

b) IRON GATE 

42 

Steel work welded in built up sections/ framed work, including 
cutting, hoisting, fixing in position and applying a priming coat of 
approved steel primer using structural steel etc. as required. In 
gratings, frames, guard bar, ladder, railings, brackets, gates and 
similar works. 80mmx40mmx3mm rectangular hollow bar weight 
per meter @5.34 Kg 

320.220 Kg 

10.25.2 

43 

Finishing with Epoxy paint (two or more coats) at all locations 
prepared and applied as per manufacturer's specifications 
including appropriate priming coat, preparation of surface, etc. 
complete. 13.52.1 On steel work 

8.64 Sqm 

13.52 

c) Cost of Sanitary & Water Supply Works 

44 

Providing and fixing white vitreous china pedestal type water 
closet (European type) with seat and lid, 10 litre low level white 
vitreous china flushing cistern & C.P. flush bend with fittings & C.I. 
brackets, 40 mm flush bend, overflow arrangement with specials 
of standard make and mosquito proof coupling of approved 
municipal design complete, 
including painting of fittings and brackets, cutting and making 
good the walls and floors wherever required : 17.3.1 W.C. pan 
with ISI marked white solid plastic seat and lid 

5 Each 

17.3. 

45 
Providing and fixing 8 mm dia C.P. / S.S. Jet with flexible tube upto 
1 metre long with S.S. triangular plate to Eureopean type W.C. of 
quality and make as approved by Engineer - in - charge. 

5 Each 
17.16A 

46 Providing and fixing CP Brass 32mm size Bottle Trap of approved 
quality & make and as per the direction of Engineer-in-charge. 5  Each 17.22A 

47 

Providing and fixing 600x450 mm beveled edge mirror of 
superior glass (of approved quality) complete with 6 mm thick 
hard board ground fixed to wooden cleats with C.P. brass screws 
and washers complete. 

5 Each 

17.31 
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48 
Providing, fixing, testing and commissioning of CP Brass toilet 
paper holder with nuts and washer of approved brand including 
cutting and making good the walls wherever required.  C.P. brass 

5  Each 
17.34.1 

49 
Providing and fixing soil, waste and vent pipes : 100 mm dia: 
Centrifugally cast (spun) iron socket & spigot (S&S) pipe as per IS: 
3989 

60.00 RM 
17.35.1.2 

50 Providing and fixing soil, waste and vent pipes : 75 mm diameter 
:Centrifugally cast (spun) iron socketed pipe as per IS: 3989 75.00 RM 17.35.2.2 

51 

Providing and fixing PTMT grating of approved quality and colour. 
18.58.2 Rectangular type with openable circular lid 18.58.2.1 150 
mm nominal size square 100 mm diameter of the inner hinged 
round grating 

15 Each 

18.58.2 

52 
Providing and fixing PTMT Waste Coupling for wash basin and 
sink, of approved quality and colour. Waste coupling 31 mm dia of 
79 mm length and 62mm breadth weighing not less than 45 gms 

5 Each 
17.69.1 

53 

Providing and fixing PTMT liquid soap container 109 mm wide, 
125 mm high and 112 mm distance from wall of standard shape 
with bracket of the same materials with snap fittings of approved 
quality and colour, weighing not less than 105 gms. 

5 Each 

17.71 

54 

Providing and fixing PTMT towel ring trapezoidal shape 215 mm 
long, 200 mm wide with minimum distances of 37 mm from wall 
face with concealed fittings arrangement of approved quality and 
colour, weighing not less than 88 gms. 

5 Each 

17.72 

55 

Providing and fixing wash basin with C.I. brackets, 15 mm PTMT 
pillar cock, 32 mm PTMT waste coupling of  standard pattern, 
including painting of fittings and brackets, cutting and making 
good the walls wherever required. White Vitreous China Flat back 
wash basin size 550x400 mm with single 15 mm PTMT pillar cock. 

5 Each 

17.7B 

56 Providing and fixing brass bib cock of approved quality : 20 mm 
nominal bore 5 Each 18.15.2 

57 

Providing & Fixing, testing and commissioning of brass stop cock 
of approved quality with cp wall flange, nut and washer etc. of 
approved brand for cistern, health faucet and Geyser including 
cutting and making good the walls wherever required.  20 mm 
nominal bore 

12 Each 

18.16.2 

58 
Providing and fixing ball valve (brass) of approved quality, High 
or low pressure, with plastic floats complete : 25 mm nominal 
bore 

3 Each 
18.18.3 
 

59 

Providing and placing on terrace (at all floor levels) 
polyethylene water storage tank, IS : 12701 marked, with 
cover and suitable locking arrangement and making 
necessary holes for inlet, outlet and overflow pipes but 
without fittings and the base support for tank. 

1500.00 Liter 

18.48 
 

60 
Providing and fixing PTMT pillar cock of approved quality and 
Colour 15 mm nominal bore, 125 mm long foam flow, weighing 
not less than 120 gms 

5 Each 
18.56.2 
 

61 
Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) pipes, 
having thermal stability for hot & cold water supply, including all 
CPVC plain & brass threaded fittings,including fixing the pipe with 

40 RM 
18.8.2 
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clamp at 1.0m spacing, This includes jointing of pipes & fittings 
with one step CPVC solvent cement, trenching, refilling & testing 
of joints complete as per direction of Engineer in Charge. 
Concealed work, including cutting chases and making good the 
walls etc.20 mm nominal dia Pipes 

62 

Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) pipes, 
having thermal stability for hot & cold water supply, including all 
CPVC plain & brass threaded fittings,including fixing the pipe with 
clamp at 1.0m spacing, This includes jointing of pipes & fittings 
with one step CPVC solvent cement, trenching, refilling & testing 
of joints complete as per direction of Engineer in Charge. 
Concealed work, including cutting chases and making good the 
walls etc.25 mm nominal dia Pipes 

30 RM 

18.8.3 

63 

Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) pipes, 
having thermal stability for hot & cold water supply, including all 
CPVC plain & brass threaded fittings,including fixing the pipe with 
clamp at 1.0m spacing, This includes jointing of pipes & fittings 
with one step CPVC solvent cement, trenching, refilling & testing 
of joints complete as per direction of Engineer in Charge. External 
work 32 mm nominal dia Pipes 

60 RM 

18.9.5 

64 

Providing and fixing on wall face unplasticized rigid PVC rain 
water pipes conforming to IS:13592 Type A including jointing 
with seal ring conforming to IS:5382 leaving 10mm gap for 
thermal expansion:  
Single socketed pipes:  110 mm diameter. 

30 Meter 

12.41.2 

65 

Providing and fixing on wall face unplasticized PVC – moulded 
fittings / accessories for unplasticized rigid PVC rain water pipes 
conforming to IS:13592 Type A including jointing with seal ring 
confirming to IS: 5382 leaving 10mm gap for thermal expansion:  
Single tee with door: 110x110x110mm 

4 Each 

12.42.4.3 
 

66 

Providing and fixing on wall face unplasticized PVC – moulded 
fittings / accessories for unplasticized rigid PVC rain water pipes 
conforming to IS:13592 Type A including jointing with seal ring 
confirming to IS: 5382 leaving 10mm gap for thermal expansion:  
Bend 87.5 degree: 110mm bend. 

8 Each 

12.42.5.2 
 

67 

Providing and fixing un-plasticised PVC pipe clips of approved 
design to unplasticized PVC rain water pipes by means of 
50x50x50mm hard wood plugs, screwed with M.S. screws of 
required length including cutting brick work and fixing in cement 
mortar 1:4 (1cement : 4coarse sand) and makin 

20 Each 

12.43.2 
 

68 

Constructing brick masonry manhole in cement mortar 1:4 ( 1 
cement : 4 coarse sand ) with R.C.C. top slab with 1:1.5:3 mix (1 
cement : 1.5 coarse sand (zone-III) : 3 graded stone aggregate 20 
mm nominal size), foundation concrete 1:4:8 mix (1 cement : 4 
coarse sand (zone-III) : 8 graded stone aggregate 40 mm nominal 
size), inside plastering 12 mm with cement mortar 1:3 (1 cement : 
3 coarse sand) finished with floating coat of neat cement and 
making channels in cement concrete 1:2:4 (1 cement : 2 coarse 
sand : 4 graded stone aggregate 20 mm nominal size) finished 

4 Each 

19.7.1.1 
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with a floating coat of neat cement complete as per standard 
design : Inside size 90x80 cm and 45 cm deep including C.I. cover 
with frame (light duty) 455x610 mm internal dimensions, total 
weight of cover and frame to be not less than 38 kg (weight of 
cover 23 kg and weight of frame 15 kg) :With common burnt clay 
F.P.S. (non modular) bricks of class designation 7.5 

d) Cost of Borewell 

69 

Boring/drilling bore well of required dia for casing/ strainer pipe, 
by suitable method prescribed in IS: 2800 (part I), including 
collecting samples from different strata, preparing and submitting 
strata chart/ bore log, including hire & running charges of all 
equipments, tools, plants & machineries required for the job, all 
complete as per direction of Engineer-in-charge, upto 90 metre 
depth below ground level.. 
23.1.1 All types of soil 23.1.1.1 300 mm dia 

25 Meter 

23.1 
 

70 

Supplying, assembling, lowering and fixing in vertical position in 
bore well, unplasticized PVC medium well casing (CM) pipe of 
required dia, conforming to IS: 12818, including required hire and 
labour charges, fittings & accessories etc. all complete, for all 
depths, as per direction of Engineer -in-charge. 23.3.2 150 mm 
nominal size dia 

20 Meter 

23.3 
 

71 

Supplying, assembling, lowering and fixing in vertical position in 
bore well unplasticized PVC medium well screen (RMS) pipes with 
ribs, conforming to IS: 12818, including hire & labour charges, 
fittings & accessories etc. all complete, for all depths, as per 
direction of Engineer-in-charge. 23.4.2 150 mm nominal size dia 

5 Meter 

23.4 

72 

Gravel packing in tubewell construction in accordance with IS: 
4097, including providing gravel fine/ medium/ coarse, in 
required grading & sizes as per actual requirement, all complete 
as per direction of E.I.C. 

1.33 Cum 

23.8 
 

73 

Development of tube well in accordance with IS : 2800 (part I) 
and IS: 11189, to establish maximum rate of usable water yield 
without sand content (beyond permissible limit), with required 
capacity air compressor, running the compressor for required 
time till well is fully developed, measuring yield of well by "V" 
notch method or any other 
approved method, measuring static level & draw down etc. by 
step draw down method, collecting water samples & getting 
tested in approved laboratory, i/c disinfection of tubewell, all 
complete, including hire & labour charges of air compressor, tools 
& accessories etc., all as per requirement and direction of 
Engineer-in-charge. 

24 Hour 

23.12 
 

74 

Providing and fixing suitable size threaded mild steel cap or spot 
welded plate to the top of bore well housing/ casing pipe, 
removable as per requirement, all complete for borewell of: 
23.13.2 150 mm dia 

1 Each 

23.13 
 

75 
Providing and fixing M.S. clamp of required dia to the top of 
casing/ housing pipe of tubewell as per IS: 2800 (part I), including 
necessary bolts & nuts of required size complete. 23.14.2 150 mm 

1 Each 
23.14 
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clamp 

76 
Providing and fixing Bail plug/ Bottom plug of required dia to the 
bottom of pipe assembly of tubewell as per IS:2800 (part I). 150 
mm dia 

4 Each 
23.15.2  

77 

Providing and fixing Chlorinated Polyvinyl Chloride (CPVC) pipes, 
having thermal stability for hot & cold water supply including all 
CPVC plain & brass threaded fittings This includes jointing of 
pipes & fittings with one step CPVC solvent cement, trenching, 
refilling & testing of joints complete as per direction of Engineer 
in Charge. 18.9.5 40 mm nominal dia Pipes 

25 Meter 

18.9 
 

78 
Providing lead caulked joints to spun iron or C.I. pipes and 
specials, including testing of joints but excluding the cost of pig 
lead : 18.28.6 300 mm diameter pipe 

4.5 Meter 
18.28.6 

79 

Constructing masonry Chamber 90x90x100 cm inside, in brick 
work in cement mortar 1:4 (1 cement : 4 coarse sand) for sluice 
valve, with C.I. surface box 100 mm top diameter, 160 mm bottom 
diameter and 180 mm deep (inside) with chained lid and RCC top 
slab 1:2:4 mix (1 cement : 2 coarse sand : 4 graded stone 
aggregate 20 mm nominal 
size ), i/c necessary excavation, foundation concrete 1:5:10 
(1 cement : 5 fine sand : 10 graded stone aggregate 40 mm 
nominal size ) and inside plastering with cement mortar 
1:3 (1 cement : 3 coarse sand) 12 mm thick, finished with a 
floating coat of neat cement complete as per standard design : 
18.34.1 With common burnt clay F.P.S.(non modular) bricks 
of class designation 7.5 

1 Each 

18.34.1 

80 Texmo 1.5HP Pump 1 Set RA01 
e) Construction of Septic Tank 

81 

Earth work in excavation by mechanical means (Hydraulic 
excavator)/ manual means over areas (exceeding 30 cm in depth, 
1.5 m in width as well as 10 sqm on plan) including getting out 
and disposal of excavated earth lead upto 50 m and lift upto 1.5 m, 
as directed by Engineer-incharge. All kinds of soil. For Septic Tank 
(5.76m X 2.36m X 1.73m LBH) 

23.45 Cum 

2.6.1 
 

82 Extra for every additional lift of 1.5 m or part thereof in 
excavation /banking excavated or stacked materials 3.06 Cum 2.26 

 

83 Extra for levelling & neatly dressing of disposed soil completely as 
directed by Engineer-in-charge. 23.45 Cum 2.36 

 

84 

Providing and laying in position cement concrete of specified 
grade excluding the cost of centering and shuttering - All work up 
to plinth level : 1:4:8 (1 Cement : 4 coarse sand (zone-III) : 8 
graded stone aggregate 40 mm nominal size) ( 1 nos X 5.76 X 2.36 
X 0.10) 

1.36 Cum 

4.1.8 
 

85 

Providing and laying in position ready mixed M25 grade concrete 
for RCC work, using cement content as per approved design mix 
manufactured in fully automatic batching plant and transported to 
site of work in transit mixer for all leads having continuos agitated 
mixtures, manufactured as per Mix Design of specified Grade for 
RCC work including pumping of RMC from transit mixer to site of 

2.67 Cum 

5.33 
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a) Estimated cost put to Tender- INR-76,28,793.00 
b) Security Deposit –10% either by full or through deductions (see Clause 1) 
c) Mobilisation advances may be provided subject to the conditions specified 

in Clause 43 of the General Conditions of Contract 
d) Time allowed for the work from date of issuance of work order as per the 

schedule- 
 
 

Sl no. Deliverable Month Post-advance payment schedule 
1 Building 

Construction 
completed 

15th 
November, 
2026 to 15th 
January, 

Payment upon Completion of Ground 
Floor: Upon completion of the ground-
floor building construction and 
submission of the corresponding RA 
bill, payment shall be released at 80% 
of the verified bill value based on 
actual measurements, after 
adjustment of any outstanding advance 
and deductions. The cumulative 
payment at this stage, including 
advances already paid, shall not exceed 
40% of the total contract value under 

laying excluding the cost of centering, shuttering, finishing and 
reinforcement including cost of admixtures in recommended 
proportions as per IS-9103 to accelerate, retard setting of 
concrete, improve workability without impairing strength and 
durability as 
per direction of Engineer-In-Charge. (Note : Cement content 
considered in this item is @330 Kg/Cum. Excess or less cement 
used as per design mix is payable or recoverables separately) 

86 
Centering and shuttering including strutting, propping etc. and 
removal of form for Foundations, footings, bases of columns, etc. 
for mass concrete. 

4.54 Sqm 
5.9.1 
 

87 

Centering and shuttering including strutting, propping etc. and 
removal of form for Foundations, footings, bases of columns, etc. 
Suspended floors, roofs, landings, balconies and access platform 
Bottom of Cover Slab 

7.35 Sqm 

5.9.3 

88 

Reinforcement for R.C.C. work including straightening, cutting, 
bending, placing in position and binding all complete upto plinth 
level. Thermo-Mechanically Treated bars of grade Fe500D or 
more 

195.21 Kg 

5.22.6 
 

89 First class brickwork with F.P.S. bricks in foundation and plinth in 
cement mortar 1:4 5.97 Cum 6.1.1 

 

90 Cement Plaster 1:3 (1 cement: 3 coarse sand) finished with a 
floating coat of neat cement. A13.9.2 20mm cement plaster 35.44 Sqm 13.9 

91 

Making soak pit 2.5 m diameter 3.0 metre deep with 45 x 45 cm 
dry brick honey comb shaft with bricks and S.W. drain pipe 100 
mm diameter, 1.8 m long complete as per standard design. A 
19.32.1 With common burnt clay F.P.S. (non modular) bricks of 
class designation 7.5 

1 Each 

19.32 
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Serial Number a) of E) Abstract of 
Works  

15th 
November 
2026 to 28th 
Feb 2027 

Payment upon Completion of First 
Floor: Upon completion of the first-
floor building construction and 
submission of the corresponding RA 
bill, payment shall be released at 80% 
of the verified bill value based on 
actual measurements, after 
adjustment of any outstanding advance 
and applicable deductions. 
The cumulative payment for this stage 
shall not exceed 30% of the total 
contract value under Serial Number a) 
of E) Abstract of Works. 
 

15th January 
2027 to 31st 
March 2027 

Payment upon Completion of 
Finishing Works: Upon completion of 
the building finishing works and 
submission of the corresponding bill, 
payment shall be released based on 
actual measurements and verification of 
the completed works, after adjustment 
of any outstanding advance and 
applicable deductions. 
Payment for this stage shall not exceed 
30% of the total contract value under 
Serial Number a) of E) Abstract of 
Works. 
 

 Iron Gate 
work 
completed 

15th January 
2027 to 31st 
March 2027 

Payment upon Completion of Iron 
Gate Works: Upon completion of all 
Iron Gate works and submission of the 
corresponding bill, 100% of the 
verified value of these works under 
Serial Number b) of E) Abstract of 
Works, based on actual measurements, 
shall be payable, after adjustment of 
any outstanding advance and applicable 
deductions. 
 

2 Sanitary & 
Water Supply 
Works 
completed 

15th January 
2027 to 31st 
March 2027 

Payment upon Completion of 
Sanitary & Water Supply Works: 
Upon completion of all sanitary and 
water supply works and submission of 
the corresponding bill, 100% of the 
verified value of these works under 
Serial Number c) of E) Abstract of 
Works, based on actual measurements, 
shall be payable, after adjustment of 
any outstanding advance and applicable 
deductions.  

3 Septic Tank 
Construction 

15th January 
2027 to 31st 

Payment upon Completion of Septic 
Tank Construction: Upon completion 
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completed March 2027 of the septic tank construction and 
submission of the corresponding bill, 
100% of the verified value of these 
works under Serial Number e) of E) 
Abstract of Works, based on actual 
measurements, shall be payable, after 
adjustment of any outstanding advance 
and applicable deductions. 
 

4 Borewell 
Construction 
completed 

15th 
November, 
2026 to 15th 
January 

Payment upon Completion of 
Borewell Construction: Upon 
completion of the borewell construction 
and submission of the corresponding 
bill, 100% of the verified value of 
these works under Serial Number d) of 
E) Abstract of Works, based on actual 
measurements, shall be payable, after 
adjustment of any outstanding advance 
and applicable deductions. 
 

5 Final Bill 15th April, 
2027 

The balance amount, including 
amounts withheld from earlier RA bills, 
shall be paid upon submission and 
certification of the final bill based on 
actual measurements, after adjustment 
of any outstanding advance and 
applicable security deposit deductions. 
The security deposit shall be retained 
and refunded in accordance with 
Clause 1. 
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During submission of bid and during execution of Agreement  
   

Name of Work Tendered Amount Put to Tender Rate 
Quoted by 
the Bidder 
(% above 
or less or at 
par) 

Tendered Amount 
(Contract Price both 
in words & figures) 

“Construction of 
Ecotourism/ Nature camp 
facility Building, Village: 
Mikirpara Chakardo, 
Mouza: Ramcharani, 
under Revenue Circle: 
Azara, Kamrup (M) 
District” 

INR-76,28,793   

 
 
 
 

 Should this Tender be accepted, I/we hereby agree to abide by and fulfill all of the 
terms and provisions of the said conditions of contract annexed hereto so far as 
applicable, or in default thereof to forfeit and pay to the NEWS or his/ her 
successions in office, the sums of money mentioned in the said conditions. 

*Give particulars 
and numbers 
 
Strike out (a) or 
(b) as applicable. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Signature of 
Contractor before 
submission of 
tender  
 
 

A sum of Rs ………………………. * to be furnished through online net 
banking/RTGS/NEFT transfer as security deposit the full value of which is to be 
absolutely forfeited to the NEWS or his/her successors in office, without prejudice 
to any other rights or remedies of the said NEWS or his successors in office if I/we 
not deposit the full amount of security specified in the above ‘Memorandum’ in 
accordance with clause I of the said conditions of contract.  

Dated the Day of _______________ 

                                                

 

(Tenderer) 

Address: 

Email: 

Mob.: 
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Signature of 
Witness to 
Contractor’s 
signature 
 

(Witness)  

Address: 

Occupation: 

 

The above tender is here by accepted by me for and on behalf of the Nature 
Environment & Wildlife Society, West Bengal 

……………………………… 

(Ajanta Dey), 

Joint Secretary & Programme Director, 

 

 

Dated the  Day of __________________ 

 Clause 1. Security Deposit – The successful bidder shall furnish a security deposit 
equivalent to 10% of the accepted contract value, either by depositing the full 
amount within five working days from the date of notification of selection, or 
through deductions at 10% of the gross verified value of each RA bill and the 
final bill, until the required security deposit is fully recovered. The applicable 
method shall be specified in the work order. 

The security deposit shall be refunded one year after successful completion and 
acceptance of the work by NEWS, subject to certification by the designated 
technical authority that the quality of the completed work has been maintained and 
any defects identified during this period have been satisfactorily rectified, and after 
adjustment of any outstanding recoveries. 

Compensation for 
delay 

 

 

 

 

 

 

 

 

Clause 2. The time allowed for carrying out the work as entered in the tender shall 
be strictly observed by the contractor and shall be reckoned from the date on which 
the order to commence work is given to the contractor. The work shall throughout 
the stipulated period of the contract be proceeded with all due diligence. Time being 
deemed to be the essence of the contract on the part of the contractor, the contractor 
shall be bound in all cases, to achieve the ‘Milestones’ as defined under Clause 5 and 
specified in the NIT into various ‘Identifiable and quantifiable construction related 
stages’ pertaining to the work. In the event of the contractor failing to comply with 
any of the conditions related to achieving the ‘Milestones’ within the specified time 
period prescribed for such ‘Milestone’ plus one month, he/she shall be liable to pay 
compensation. 
If the contractor fails to commence and/or maintain required progress viz. 
Milestones defined in the Notice Inviting Tender over the total time allotted for its 
full completion and in terms of clause 5 or fails to complete the work and clear the 
site on or before the end of contract period or extended date of completion, he/she 
shall, without prejudice to any other right or remedy available under the law on 
account of such breach, pay as agreed compensation to the implementing authority. 
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Action when whole 
of security deposit 
is forfeited 

This will also apply to items or group of items for which a separate period of 
completion has been specified. 

 
Compensation for delay of work: @ 2% (Two percent) of the tendered value of 
work arrived for each month of delay to be computed on per day basis subject 
to the ceiling limit of security deposit already withheld or due to be withheld 
during imposition of the said clause. 
Provided always, that the total amount of compensation for delay, to be paid under 
this clause shall not exceed 10% of the tendered value of work or the tendered 
value of the item or group of items of the work, for which a separate period of 
completion is originally given. 

The amount of compensation may be adjusted or set-off against any sum payable 
to the contractor under this contract, if the contractor catches up with the progress 
of work subsequently, part or full of the desired progress as per the contract in 
accordance with the decision of the Tender Accepting Authority, under powers 
delegated by the NEWS to be communicated by the appropriate officer (the Project 
Manager, NEWS), the withheld amount shall be released. However, no interest, 
whatsoever, shall be payable on such withheld amount. 

Force majeure :-If the work(s) be delayed for the following reasons:- 
Due to war, internal emergency and other conditions such as abnormally bad 
weather, flood, cyclone natural calamity or serious loss or damage by fire or civil 
commotion, the contractor shall immediately give notice thereof in writing to the 
Engineer-in-charge but shall nevertheless use constantly his/her best endeavors to 
prevent or make good the delay and shall do all that may be reasonably required to 
the satisfaction of the  Project Manager, NEWS . 

Contractor remains 
liable to pay 
compensation, if 
action is not taken 
under Clause 3 

 

 

 

 

 

 

 

 

 

 

 

Clause 3. Subject to other provisions contained in this clause, the Project Manager, 
NEWS, with the prior approval of Tender Accepting Authority  without prejudice 
to his/her any other rights, remedy against the Contractor in respect of any delay, 
inferior workmanship, any claims for damages and/or any other provision of the 
contract or otherwise, and whether the date of completion has or has not been 
elapsed, by notice in writing, absolutely determine the contract in any of the 
following cases: 

(i) If the Contractor has been given by the /Project Manager, NEWS- a notice 
in writing to rectify, reconstruct or replace any defective work or that 
work is being performed in an inefficient or otherwise improper or un-
workman like manner, shall omit to comply with the requirements of such 
notice for a period of seven days thereafter; 

(ii) If the Contractor has without reasonable cause suspended the progress of 
work, or has failed to proceed with the work with due diligence so that, in 
the opinion of the / Project Manager, NEWS, he/she will be unable to 
secure completion of the work by the schedule date for completion, and 
continues to do so after a notice of seven days in writing from the /Project 
Manager, NEWS.  

(iii) If the Contractor fails to complete the work within the stipulated date or 
the Milestones/items of work within individual dates of completion, if any, 
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stipulated on or before such date(s) of completion and does not complete 
them or reach the defined Milestones within the period specified in the 
notice given in writing to that effect by the / Project Manager, NEWS . 

(iv) If the Contractor persistently neglects to carry out his/her obligations 
under the contract and/or commits default by not complying with any of 
the terms & conditions of the contract and does not remedy it, or take 
effective steps to remedy it, within seven days after a notice in writing is 
given to him/her to that effect by the /Project Manager, NEWS . 

(v) If the Contractor being an individual, or a firm, or any partner thereof, shall 
at any time be adjudged insolvent or have a ‘Receiving Order’ or Order for 
administration of his/her Estate made against him/her, or take any 
proceedings for liquidation or composition (other than a voluntary 
liquidation for the purpose of amalgamation or reconstruction) under any 
Insolvency Act for the time being in force, or make any conveyance or 
assignment of his/her effects or composition or arrangement for the 
benefit of his/her creditor or purport to do so, or if any application be 
made under Insolvency Act for the time being in force for the 
sequestration of his/her Estate, or if a trust deed is executed by him/her 
for benefit of his/her creditors; 

(vi) If the Contractor being a Company pass a resolution or the court delivers 
an order of judgement that the Company shall be wound up, or if a receiver 
or a manager on behalf of a creditor be appointed, or if a circumstance 
arise which entitle the Court or the creditor to appoint a receiver or a 
manager or which entitle the court to issue a winding up order; 

(vii) If the Contractor shall suffer an execution order being levied on his/her 
goods and allows it to be continued for a period of 21 days; 

(viii) If the Contractor assigns without prior written approval of the Tender 
Accepting Authority, transfers, sublets (engagement of labour on piece 
work basis or of labour with materials not to be incorporated in the work, 
shall not be deemed to be subletting) or otherwise parts with or attempts 
to assign, transfer, sublet or otherwise parts with the entire work or any 
portion thereof without prior written approval of the Project Manager, 
NEWS; 

(ix) AND THEREFORE, the Contractor has made himself/herself liable for 
action under any of the cases aforesaid, the Project Manager, NEWS on 
behalf of the NEWS with the prior approval of Tender Accepting Authority 
shall have the powers to adopt any of the following actions, as he/she may 
deem best suited to the interest of the: - 

(a) To determine the contract as aforesaid, of which rescission notice in 
writing and costs to be recovered for works since executed subject to 
a minimum of the amount of Earnest Money deposited by the 
Contractor under the hand of Engineer-in-charge, shall be the 
conclusive evidence. Upon such determination, Security Deposit 
already recovered for executed works and performance guarantee, if 
any under the contract shall be liable to be forfeited and shall be 
absolutely at the disposal of the NEWS. 
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Contractors 
remains liable to 
pay compensation if 
action not taken 
under Clause 3 

(b) After giving notice to the Contractor to measure up the work executed 
and to take such whole or the balance or part thereof, as shall be un-
executed out of his/her hands, and to give it to another Contractor to 
complete the balance work. The Contractor, whose contract is 
determined or rescinded as above, shall not be allowed to participate 
in the tendering process for the balance work. 

In the event of above course being adopted by the Project Manager, the Contractor 
shall have no claim of compensation for any loss sustained by him/her by reason of 
his/her having purchased or procured any material or entered into any 
engagement or made any advances on any account or with a view to execute the 
work or the performance of the contract. In case, action is taken under any of the 
provisions aforesaid, the contractor shall not be entitled to recover or be paid any 
sum for any work thereof actually performed under this contract, unless and until  
the Project Manager, NEWS , has certified in writing that the performance of such 
work and value payable in respect thereof, and he/she shall only be entitled to be 
paid the value so certified. 

Clause 3A. In case, the work cannot be started due to reasons not within the control 
of the Contractor within 1/4th (one fourth) of the stipulated time for completion of 
the work or 30 days whichever is less, which is accepted as a valid & justified reason 
by the Tender Accepting Authority, either party viz. Contractor & /the Project 
Manager, NEWS, may close the contract with the approval of Tender Accepting 
Authority. In such an eventuality, the security of the contractor shall be refunded, 
but no payment on account of interests, loss of profit or damages etc. shall be 
payable at all. 

Clause 3B. In case a continuing work cannot be completed due to reasons beyond 
the control of the contractor, like Force Majeure enumerated later under Clause 5, 
the contract may be terminated as stated in clause 3A above by the Project Manager 
with the consent of the contractor and approval of the Tender Accepting Authority. 

Power to take 
possession of or 
require removal 
of or sell 
Contractor’s plant 

Clause 4.  In cases in which any of the powers conferred upon /the Project 
Manager, NEWS under Clause 3 hereof shall have become exercisable and the same 
had not been previously exercised, non-exercising thereof shall not constitute as a 
waiver of any of the conditions hereto, and such powers shall, notwithstanding be 
exercisable in the event of any future case of default by the contractor, for which 
by any clause or clauses hereof, he/she is declared liable to pay compensation 
amounting to whole of his/her security deposit, and the liability of the contractor 
for past and future compensation shall remain unaffected. In the event of the 
Project Manager, NEWS, putting in force either of the powers under ix (a) or (c) 
vested with him/her under the preceding clause, he/she may if he/she so desires, 
take possession of all or any tools & plant, materials and stores, in or upon the 
work, or the site thereof, or belonging to the contractor, or procured by him/her 
and intended to be used for execution of the work, or any part thereof, paying or 
allowing for the same in account at the contract rates or in case of these not being 
applicable, at current market rates to be certified by the Project Manager, NEWS , 
whose certificate thereof, shall be final and binding. Otherwise, the Project 
Manager may deliver notice in writing to the contractor or his/her clerk, foreman 
or other authorized agent, requiring him/her to remove such tools & plant, 
materials or stores from the premises within a time to be specified in such notice; 
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and in the event of the contractor failing to comply with any such requisition,  the 
Project Manager, NEWS, may remove them at the contractor’s expense or sale them 
by public auction or private sale on account of the contractor and at his/her risk, 
in all respects, and the certificate of the Project Manager, NEWS , as to the expense 
of any such removal, and the amount of the proceeds and expense of any such sale 
shall be final and conclusive against the contractor. 

 Clause 5.  The time allowed for execution of a work as specified in the ‘Schedule of 
Work’ or in the extended time in accordance with the terms and conditions shall 
be the essence of the contract. Execution of work shall commence from such time 
period as mentioned in the said schedule, or from the date of handing over of the 
site to the contractor whichever is later. If the contractor commits default in 
commencing execution of the work as aforesaid within thirty days, without 
justifiable reasons included under Force Majeure or other such reasons beyond the 
control of the contractor, in which case to be reported within seven days by the 
contractor, considered valid and cogent by the Project Manager, NEWS; the Project 
Manager, NEWS, shall after passing of thirty days from the date of scheduled 
commencement of work as per work order, with the prior approval of the Tender 
Accepting Authority, without prejudice to any other right to remedy available in 
law, be at liberty to apply clause 2 and subsequently clause 3 of the tender 
document. 

5.1 As soon as possible after the contract is executed, signed and agreed, the 
contractor shall submit a ‘Time and Progress Chart’ for each broad activity 
(Milestone) and get it approved by the Project Manager. The chart shall be 
prepared in direct relation to the time slated in the Notice Inviting Tender 
(NIT) document, for completion of items or group of items of the work. It shall 
indicate the forecast of the dates of commencement and completion of various 
trades of sections of the work. This may be amended, as necessary, by an 
agreement between the /NEWS and the contractor within the limitations of 
time imposed in the NIT document. Further, to ensure good progress during 
execution of work, the contractor shall in all cases, in which the time allowed 
for any work exceeds one month (save and except for special jobs for which a 
separate programme has been agreed upon) to complete the work as per 
defined ‘Milestones’ given in such ‘Schedule of Work’ defined clearly in the NIT 
itself into various ‘Identifiable and quantifiable construction related stages’ 
related with the type and nature of work, and that the ‘total time allowed for 
completion of work’ is to be broken up against achievement of those stages 
during the construction / progress of work to ensure a periodic monitoring of 
progress and enable the contractor and the Project Manager to take corrective 
measures from time to time. 

5.2 If the work(s) be delayed by: 
Force majeure, due to war, internal emergency and other conditions such as 
abnormally bad weather, flood, cyclone natural calamity or serious loss or 
damage by fire or civil commotion, strike or lockout affecting procurement of 
construction materials or any of the trades employed in the work, or any other 
cause which in the absolute discretion of the Project Manager, NEWS ,  is 
beyond the contractor’s control, then upon happening of any such event 
causing delay, the contractor shall immediately give notice in writing to the 
Engineer-in-Charge but shall nevertheless use constantly his/her best 



 

Page 24 of 41 

 
 

endeavors to prevent or make good the delay and shall do all that may be 
reasonably required to the satisfaction of the Project Manager, NEWS, to 
proceed with the works. 

5.3 Request for rescheduling of ‘Milestones’ of various activities and extension of 
time, to be eligible for consideration, shall be made by the contractor in 
writing within fourteen days of the happening of the event causing delay in 
the prescribed form. The contractor may also, if practicable, indicate in such a 
request the period for which extension is desired. 

5.4 If any such case the / the Project Manager, with the approval of Tender 
Accepting Authority, may give a fair and reasonable extension of time and 
reschedule the activity wise ‘Milestones’ for completion of the work. Such 
extension shall be communicated to the contractor by the Project Manager, 
NEWS, with the approval of Tender Accepting Authority in writing within 
maximum 1 (one) month of the date of receipt of such request. 

Final Certificate Clause 6. On completion of work, the contractor shall be furnished with a 
certificate by the Project Manager, NEWS  of such completion, but no such 
certificate shall be given, nor shall the work be considered to be completed until 
and unless the contractor shall have removed from the work premises on which the 
work is executed, all scaffolding, surplus materials and rubbish, and cleaned off the 
dirt from wood works, doors, windows, floors, or other parts of any building, upon 
or about which the work is executed, or of which he may have had possession for 
the purpose of the execution thereof, nor until the work shall have been measured 
by the Project Manager, NEWS whose measurements shall be binding and 
conclusive against the contractor. If the contractor shall fail to comply with the 
requirements of this clause as to removal of scaffolding, surplus materials and 
rubbish and cleaning off dirt on or before the date fixed for completion of the work,  
the Project Manager, NEWS  may at the expense of the contractor remove such 
scaffolding, surplus materials and rubbish, and dispose of the same as he/she 
thinks fit, and clean off such dirt as aforesaid; and the contractor shall forthwith be 
bound to pay the amount of all expense so incurred, and shall have no claim in 
respect of any such scaffolding or surplus materials as aforesaid, except for any 
sum actually realized by the sale thereof. 

Terms of Payment Clause 7. The works bills will be submitted by the contractor as mentioned in the 
deliverable schedule. The technical certificate from the end of the Project Manager, 
NEWS in consultation with the competent third party on technical aspect, shall be 
final and conclusive against the contractor for such approval and passing of the 
sum so payable. The final bill shall be submitted by the contractor within one 
month of the date fixed for completion of the work, otherwise the Project 
Manager’s certificate with endorsement from the competent technical third party, 
on the measurement and of the total amount payable for the work accordingly shall 
be final and binding on all parties. 

Bills to be 
submitted timely 
 

Clause 8. Works bill shall be submitted by the contractor on completion , after 
fulfilling above clause, on or before the date fixed by the Project Manager  , for all 
works executed , and the Project Manager shall take or cause to take the requisite 
measurement for the purpose of having the same verified, and the claim as far as 
admissible adjusted, if possible, before the expiry of fourteen days from the 
presentation of the bill. If the contractor does not submit the bill within the time 
fixed as aforesaid, the Project Manager may depute a Junior Engineer to measure 
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up the said work in presence of the contractor, whose countersignature in the 
measurement book will be sufficient warrant; and the Project Manager, may 
prepare a bill from such list which shall be binding on the contractor in all respects. 
Within 10 (Ten) days of completion of work, the contractor shall give notice of such 
completion to the Project Manager and within 14 (Fourteen) days of receipt of such 
notice, the Project Manager shall inspect the work, and if there is no defect in the 
work, he/she shall furnish to the contractor a final certificate of completion. 
Otherwise, a provisional certificate of physical completion indicating defects (a) to 
be rectified by the Contractor and/or (b) for which payment will be made at 
reduced rates, shall be issued. Such reduced rate is to be imposed with the approval 
of the Joint Secretary & Programme Director, NEWS. 

 
 
 
 
 
 
 
 
 
Payments of 
contractor’s bills 
to Banks 
 

Clause 9. The Contractor shall submit all bills in printed forms, as per format 
prescribed by the Tender Accepting Authority, in the Administrative Office of 
NEWS at 5, Bakul Bagan Row, Kolkata- 700025, and the charges in the bills shall 
always be entered at the rates specified in tender or in case of any extra work 
ordered in pursuance of these conditions, and not mentioned or provided for in the 
tender at rates thereinafter provided for such work. 

Clause 9A. Payments due to the contractor may, if so desired by him/her be made 
to his bank details of which has to be directly furnished to the Project Manager, 
NEWS. 
While the online receipt given by such Banks shall constitute a full and sufficient 
discharge/acquittance for the payment, the contractor should wherever possible 
present his/her bills duly receipted and discharged through his/her Banker/s. 
Note: Nothing contained herein shall operate to create in favor of the Bank any 
rights, claims. 

Work to be 
executed in 
accordance with 
specifications, 
drawings, orders, 
etc. 

Clause 10. The Contractor shall execute the whole and every part of work in the 
most substantial and workman like manner, and both, as regards to materials and 
otherwise, in every respect, in strict accordance with the specifications. The 
contractor shall also conform exactly, fully and faithfully to the design and 
drawings, and instructions in writing relating to the work signed by the  Project 
Manager, NEWS and lodged in his/her office, to which the contractor shall be 
entitled to have access at such office, or on the site of the work for the purpose of 
inspection during office hours, and the contractor shall, if he/she so require, be 
entitled at his/her own expense to make or cause to be made copies of the 
specifications, and of all such design, drawings and instructions as aforesaid. 

Alteration in 
specification and 
designs do not 
invalidate contract 
 
 
 
 
 
 
 
 
 
 

Clause 11. The NEWS shall have powers to make any alteration in, omission from, 
addition to, or substitution for, the original specifications, drawings, designs and 
instructions, that may appear to him/her to be necessary during the progress of 
work, and the contractor shall be at all times be bound to carry out these works, in 
accordance to any instructions which may be given to him/her in writing, signed 
by the appropriate authority, and such alterations, omissions, additions or 
substitutions, shall not invalidate the contract but shall be deemed to have formed 
a part of the work included in the original tender and any altered, additional or 
substituted work which the contractor may be directed to do in the manner 
specified above as a part of the work shall be carried out by the contractor on the 
same conditions in all respects on which he/she agreed to do the main work, and 
at the same rates, if any, may be specified in the tender for the main work. Time for 
the completion of the work shall be extended in the proportion that the altered, 



 

Page 26 of 41 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Rates for works not 
in tender BOQ/SoR 

additional or substituted work bears to the original work contract, and the 
certificate of the appropriate authority  shall be conclusive as to such proportion. 
And, if the altered, additional or substituted work includes any class of work, for 
which no rate is specified in the contract, then such class of work shall be carried 
out at the rates entered in the schedule of rates of CPWD applicable in the district, 
which was in force at the time of acceptance of the contract, minus/plus the 
percentage which the total tendered amount bears to the estimated cost of the 
entire work put to tender; and if the altered, additional or substituted work is not 
entered in the said schedule of rates, payment thereof shall be made by the NEWS 
by determining the rates on analysis worked out from (a) the basic rates of 
materials and labour provided in the aforesaid schedule of rates, or (b) the current 
market rates of materials and labour when even basic rates for the work are not 
available in the schedule. In cases when such rates are determined on analysis by 
the NEWS under (a) above, the stipulated percentage above or below schedule of 
rates as provided in the contract shall also apply, and in case of rates worked out 
on analysis under (b) above, payment shall be made at the rates so determined 
without application of the said stipulated percentage. In the event of any dispute 
regarding rates determined on analysis for any altered, additional or substituted 
work under this clause, the decision of the NEWS shall be final and binding. 

No compensation 
for alternation in 
or restriction of 
work to be carried 
out. 

Clause 12. If at any time after the commencement of the work the NEWS shall for 
any reason whatsoever not require the whole thereof as specified in the tender to 
be carried out, the Project Manager shall give notice in writing of the fact to the 
contractor, who shall have no claim to any payment or compensation whatsoever 
on account of any profit or advantage which he might have derived from execution 
of the work in full, but which he/she did not derive in consequence of the full 
amount of the work not having been carried out; neither shall he/she have any 
claim for compensation by reason of any alterations having been made in the 
original specifications, drawings, designs and instructions which shall involve any 
curtailment of the work as originally contemplated. 

Action and 
compensation 
payable in case of 
bad work 

Clause 13. If it shall appear to the Project Manager, NEWS or his/her subordinate 
officers in-charge of the work, that any work has been executed with unsound, 
imperfect, or unskillful workmanship, or with materials of any inferior description, 
or that any materials or articles provided by the Contractor, for the execution of 
the work are unsound, or of a quality inferior to that contracted for, or otherwise 
not in accordance with the contract, the contractor shall on demand in writing from 
the Project Manager, NEWS specifying the work, materials or articles complained 
of notwithstanding that the same may have been inadvertently passed, certified 
and paid for, forthwith rectify or remove and re-construct the work so specified in 
whole or in part, as the case may require, or as the case may be remove the 
materials or articles so specified and provide other proper and suitable materials 
or articles at his/her own proper charge and cost; and in the event of his failing to 
do so within a period to be specified by the Project Manager, NEWS in his/her 
demand aforesaid, then the contractor shall be liable to pay compensation at the 
rate of one percent on the amount of the estimate put to tender / on up to date 
executed work value for every day not exceeding ten days, while his/ her failure to 
do so shall continue and in the case of any such failure, the Project Manager, NEWS 
may rectify or remove, and re-execute the work or remove and replace with others, 
the materials or articles complained of as the case may be at the risk and expense 
in all respects of the contractor. 
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Work to be open to 
inspection 
 
 
 
 
 
Contractor or 
his/her responsible 
agent to be present 
 

Clause 14. All work under or in course of execution or executed in pursuance of 
the contract shall at all times be open to inspection and supervision of the Project 
Manager, NEWS and all his/her subordinates, higher Officers / Authority of the 
Government and representatives from Tender Accepting Authority, and the 
contractor shall at all times during the normal working hours, and at all other times 
at which reasonable notice of the intention of the Project Manager, NEWS or 
his/her subordinates to visit the work site shall have been given to the contractor, 
either himself/herself be present to receive orders and instructions, or have a 
responsible agent duly accredited in writing present for that purpose. Orders given 
to the contractor’s agent shall be considered to have the same force as if it had been 
given to the contractor himself/herself. 

Notice to be given 
before work is 
covered up 

Clause 15. The Contractor shall give, not less than five days’ notice in writing to 
the Project Manager, NEWS or his/her subordinate in-charge of the work, before 
covering up or otherwise placing beyond the reach of measurement any work, in 
order that the same is so covered up or placed beyond the reach of measurement, 
and shall not cover up or place beyond the reach of measurement any work without 
the consent in writing of the Project Manager, NEWS or his/her subordinate, in-
charge of the work; and if any work shall be covered up or placed beyond the reach 
of measurement without such notice having been given or consent obtained, the 
same shall be uncovered at the contractor’s expense, or, in default thereof no 
payment or allowance shall be made for such work or the materials with which the 
same was executed. 

Contractor liable 
for damage done 
and for 
imperfections for 
180 days after 
certificate 
 

Clause 16.  If the Contractor or his/her workers or authorized representatives 
shall break, deface, injure or destroy any part of the structure in which they may 
be working or any building, road, road curbs, fence, canals, water pipes, cables, 
drains, electric or telephone posts or wires, trees, grass or grassland or cultivated 
ground contiguous to the premises on which the work or any part of it is being 
executed, or if any damage shall happen to the work from any cause whatever or 
any imperfections become apparent in it at any time, whether during its execution 
or within a period of six months after issuance of a certificate of its completion by 
the Project Manager, NEWS , the contractor shall make the same good at his/her 
own expense, or in default, the Project Manager, NEWS may cause the same to be 
made good by other workers, and deduct the expenses (of which the certificate of 
the Project Manager, NEWS shall be final and binding) from any sums, whether 
under the contract or otherwise, that may be then, or at any time thereafter become 
due to the contractor by the appropriate authority or from his/her security deposit, 
or the proceeds of sale thereof, or of a sufficient portion thereof, and if the cost in 
the opinion of the Project Manager , NEWS  whose opinion shall be final and 
conclusive against the contractor, making such damage or imperfections good shall 
exceed the amount of such security deposit and/or such sums, it shall be lawful for 
the Government to recover the excess costs from the contractor in accordance with 
the procedure prescribed by any law for the time being in force. 

Clause 16A. The Contractor shall also supply without charge the requisite number 
of persons with the means and materials necessary for the purpose of setting out 
works, and counting, weighing, assisting in the joint measurement or examination 
at any time and from time to time of the work or materials. Failing his/her so doing 
the same may be provided by the NEWS at the expense of the Contractor and the 
expenses may be deducted from any money due to the contractor under the 
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contract or from his/her Security Deposit or the proceeds of sales thereof or of a 
sufficient portion thereof. The Contractor shall also provide all necessary fencing / 
barricading / providing caution boards etc. and light required to protect the public 
from accident, and shall be bound to bear the expenses of defense of every suit, 
action or other proceedings at law that may be brought by any person for injury 
sustained owing to neglect of the above precautions and to pay any damage and 
costs which may be awarded in such suit, actions or proceedings to any such 
persons or which may with the consent of the Contractor be paid to compromise 
any claim by any such persons. 

 Clause 17A. In every case in which by virtue of the provisions under sub-section 
(1) of Section 12, of the Workmen’s Compensation Act, 1923, the NEWS is obliged 
to pay compensation to a workman employed by the contractor, in execution of the 
works. The NEWS will recover from the Contractor the amount of compensation so 
paid; and without prejudice to the rights of the implementing organization under 
sub- section (2) of section 12, of the said Act, implementing organization shall be 
at liberty to recover such amount or any part thereof by deducting it from the 
security deposit or from any sum due by implementing organization to the 
Contractor whether under this contract or otherwise. The NEWS shall not be bound 
to contest any claim made against it under sub-section (1) Section 12, of the said 
Act, except on the written request of the contractor and upon his/her giving to the 
NEWS full security for all costs for which the NEWS might become liable in 
consequence of contesting such claims. 
 
Clause 17B. In every case in which by virtue of the provisions under ‘The Contract 
Labour (Regulation & Abolition) Act 1970’, and its amendments and rules, the 
implementing organization, NEWS is obliged to pay amount of wages to a workman 
employed by the Contractor in execution of the works, or to incur any expenditure 
in providing welfare and health amenities required to be provided under the above 
said Act and the rules framed by Government from time to time for the protection 
of health and sanitary arrangements for workers employed by Contractors, 
implementing organization, NEWS will recover from the Contractor, the amount of 
wages so paid or the amount of expenditure so incurred; and without prejudice to 
the rights of the executing organization under sub- section(2) of Section 20, and 
sub-section (4) of Section 21, of the Contract Labour (Regulation and Abolition) 
Act, 1970, executing Organization shall be at liberty to recover such amount or any 
part thereof by deducting it form the security deposit or from any sum due by 
Executing Organization, NEWS to the Contractor whether under this contract or 
otherwise and the executing Organization, NEWS shall not be bound to contest any 
claim made against it under sub-section (1) of Section 20, sub-section (4) of section 
21, of the said Act, except on the written request of the Contactor and upon his/her 
giving to the implementing Organization, NEWS full security for all costs for which 
NEWS might become liable in contesting such claim. 

Labour Clause 18A. No labour/s below the age of eighteen years shall be employed in the 
work and the contractor shall abide by the provisions of the Child Labour 
(Prohibition & Regulation) Act, 1986. Employment of female labour/s in works in 
the neighborhoods of sensitive barracks should be avoided as far as possible. 
 
Clause 18B. The Contractor shall pay to labours employed by him/her either 
directly or through Sub-Contractors, wages not less than fair wages as defined by 
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the Labour Commissioner of the State Government under ‘Minimum Wages Act, 
1948’, Contractor’s Labour Regulations or as per the provisions of the Contract 
Labour (Regulation and Abolition) Act, 1970, wherever applicable. 
The contractor shall, notwithstanding the provisions of any contract to the 
contrary, cause to be paid fair wage to labour indirectly engaged on the work, 
including any labour engaged by his sub-contractors in connection with the said 
work, as if the labour had been immediately employed by him/her. 
In respect of all labourers directly or indirectly employed in the works for 
performance of the Contractor’s part of the contract, the contractor shall comply 
with or cause to be complied with the contractor’s Labour Regulations made by the 
State Government/ Government of India, from time to time in regard to payment 
of wages, wage period, deductions from wages, recovery of wages not paid and 
deductions made without authority, maintenance of wage books or wage slips, 
publication of scale of wage and other terms of employment, inspection and 
submission of periodical returns and all other matters likewise in nature or as per 
the provisions of the Contract Labour (Regulation and Abolition) Act, 1970, and the 
Inter-State Migrant Workmen (Regulation of Employment and Conditions of 
Service) Act, 1979, Minimum Wages Act, 1948, wherever applicable. 

a) The Project Manager, NEWS  shall have the right to deduct from the 
money due to the contractor any sum required or estimated to be 
required for making good the loss suffered by a worker or workers by 
reason of non-fulfillment of the conditions of the contract for the benefit 
of the workers, non-payment of wages or of deductions made from 
his/her/their wages which are not justified by their terms of the contract 
or non-observance of the regulations. 

b) Under the provision of Weekly Holidays Act, 1986, the contractor is bound 
to allow to the labours, directly or indirectly employed in the work, one 
day rest for 6 days of continuous work, and pay wages at the same rate as 
for duty. In the event of default, the Project Manager, NEWS shall have the 
right to deduct the sum or sums not paid on account of wages for weekly 
holidays to any labour and pay the same to the persons entitled thereto 
from any money due to the contractor by the Project Manager, NEWS. 

The contractor shall also comply with the provisions of the ‘Employees Liability 
Act, 2008’, Workmen’s Compensation Act and ‘Maternity Benefits Act’ or the 
amendments thereof or any other law relating thereto, and the rules made there 
under from time to time. 
The Contractor shall indemnify and keep indemnified the implementing 
Department against payments to be made under and for the observance of the laws 
aforesaid and PW Contractor’s Labour Regulations without prejudice to this right 
to claim indemnity from his/her sub-contractors. 
The laws aforesaid shall be deemed to be a part of this contract and any breach 
thereof shall be deemed to be a breach of this contract. 
Whatever is the minimum wage for the time being, or if the wage payable is higher 
than minimum wage, such wage shall be paid by the contractor to the workers 
directly without the intervention of any Dafadar, and that Dafadar shall not be 
entitled to deduct or recover any amount from the minimum wage payable to the 
workers as and by way of commission or otherwise. 
The contractor shall ensure that no amount by way of commission or otherwise is 
deducted or recovered by the Dafadar from the wage of workers. 
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Clause 18C. In respect of all labours directly or indirectly employed in the work 
for the performance of the contractor’s part of this contract, the contractor shall at 
his/her own expenses, arrange for the safety provisions as framed from time to 
time by the competent authority, and shall at his/her own expense provide all 
facilities in connection therewith. In case the contractor fails to make arrangement, 
and fail to provide necessary facilities as aforesaid, he/she shall be liable to pay a 
penalty of Rs. 2000/- for each default. 
 
Clause 18D.   The Contractor shall submit by the 4th and 19th of every month to 
the Project Manager, NEWS, a true statement showing in respect of the second half 
of the preceding month and the first half of the current month respectively- The 
number of labourers employed by him/her on the work, their working hours, and 
the wages paid to them; 
 
Accidents that had occurred during the said fortnight showing the circumstances 
under which it had happened, and the extent of damage and injury caused by them, 
and the number of female workers who have been allowed maternity benefits 
according to Clause 19F of the contract and the amount paid to them; 
Failing which the contractor shall be liable to pay to the NEWS, a sum not exceeding 
Rs. 2000/- for each default or materially incorrect statement. The decision of the 
Engineer-in-charge shall be final in deducting from any bill due to the contractor; 
the amount levied as fine and would be binding on the contractor. 
 
Clause 18E. In respect of all labours directly or indirectly employed in the work 
for the performance of the contractor’s part of this contract, the contractor shall 
comply with or cause to be compiled with all the rules framed by the Government 
from time to time for the protection of health and sanitary arrangements of 
workers employed by the contractor. 
 
Clause 18F. In the event of the contractor(s) committing a default or breach of any 
of the provisions of the Contractor’s Labour Regulations and Rules for the 
protection of health and sanitary arrangement for the workers as amended from 
time to time or furnishing any information or submitting or filing any statement 
under the provisions of the above Regulations and Rules which is materially 
incorrect, he/she shall, without prejudice to any other liability, pay to the NEWS a 
sum not exceeding Rs. 2000/- for every default, breach or furnishing, making, 
submitting, filing such materially incorrect statements and in the event of the 
contractors defaulting continuously in this respect, the penalty may be enhanced 
to Rs. 200/- per day for each day of default subject to a maximum of five per cent 
of the tendered value. The decision of the Project Manager, NEWS shall be final and 
binding on the parties. 
Should it appear to the Project Manager, NEWS  that the contractor(s) is/are not 
properly observing and complying to the provisions of the Contractor’s Labour 
Regulations and Rules, The Minimum Wages Act, 1948 and Contract Labour 
(Regulation and Abolition) Act 1970, for the protection of health and sanitary 
arrangements for work-people employed by the contractor(s) (hereinafter 
referred as ‘the said Rules’) the Project Manager, NEWS  shall have the power to 
give notice in writing to the contractor(s) requiring that the said Rules be complied 
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with and the amenities prescribed therein be provided to the work-people within 
a reasonable time to be specified in the notice. If the contractor(s) shall fail within 
the period specified in the notice to comply with and/or observe the said Rules and 
to provide the amenities to the work-people as aforesaid, the Project Manager, 
NEWS shall have the power to provide the amenities herein before mentioned at 
the cost of the contractor(s). The contractor(s) shall erect, make and maintain at 
his/her own expense and to approved standards all necessary hutments and 
sanitary arrangements required for his/her/their work-people on the site in 
connection with the execution of the works, and if the same shall not have been 
erected or constructed, according to approved standards, the Project manager, 
NEWS shall have power to give notice in writing to the contractor(s) requiring that 
the said hutments and sanitary arrangements be remodeled and/or reconstruct 
such hutments and sanitary arrangements according to approved standards, and if 
the contractor(s) shall fail to remodel or reconstruct such hutments and sanitary 
arrangements according to approved standards within the period specified in the 
notice, the Project Manager, NEWS shall have the power to remodel or reconstruct 
such hutments and sanitary arrangements according to approved standards at the 
cost of the contractor(s). 
 
Clause 18G. The contractor shall comply with all the provisions of The Minimum 
Wages Act, 1948, Contract Labour (Regulation and Abolition) Act, 1970, Employees 
Liability Act, Industrial Dispute Act and Maternity Benefit Act, 1961, as amended 
from time to time and rules framed thereunder and other labour laws affecting 
contract labour that may be brought into force by the appropriate authority from 
time to time. 
 
Clause 18H. The Project Manager, NEWS may require the contractor to remove 
from the site of work, any person or persons engaged/assigned or employed by the 
contractors upon the work who may be determined as insane or incompetent or 
misconducts himself/herself, and the contractor shall forthwith comply with such 
requirements. 
 
Clause 18I.   It Contractors are strongly advised to purchase the raw materials, like 
wooden bullah, brushwood etc. from nearby villages and involve local communities 
in the construction work as much as possible. Adequate care should be taken that 
during procurement of brushwood or wooden bullah, no mangrove wood is used 
for any purpose including the use of the same as firewood by the labourers of the 
scheme site. 

Work not to be 
sublet. Contract 
may be rescinded 
and security 
deposit forfeited 
for subletting, 
bribing, or if 
contractor 
becomes insolvent 
 

Clause 19. The contract shall not be assigned or sublet without specific orders 
from the competent authority in respect of a specified sub-contractor. And if the 
contractor shall assign or sublet his contract, or attempt so to do, or become 
insolvent or commence any in insolvency proceedings or make any composition 
with his creditor, or attempt to do so, or if any bribe, gratuity, gift, loan, perquisite, 
reward or advantage, pecuniary or otherwise, shall either directly or indirectly be 
given, promised, or offered by the contractor, or any of his servants or agents to 
any public officer or person in the employ of Government in any way relating to 
his office of employment, or if any such officer or person shall become in any way 
directly or indirectly interested in the contract, NEWS ,may thereupon by notice 
in writing rescind the contract, and the security deposit of the contractor shall 
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thereupon stand forfeited and be absolutely at the disposal of NEWS and the same 
consequences shall ensure as if the contract had been rescinded under the Clause 
3 hereof, and in addition the contractor shall not be entitled to recover or be paid 
for any work there for actually performed under the contract. 

Sum payable as 
compensation to be 
considered as 
reasonable without 
reference to actual 
loss 

Clause 20. All sums payable by way of compensation under any of these 
conditions shall be considered as reasonable compensation to be applied to the 
use of NEWS without reference to the actual loss or damage sustained and 
whether or not any damage shall have been sustained. 

Changes in 
constitution of firm 
 

Clause 21. Where the contractor is a partnership firm or a consortium, prior 
approval in writing of the Project Manager, NEWS shall be obtained for any change 
made in the constitution of the firm/consortium. Where the contractor is an 
individual or a Hindu Undivided Family (HUF) business concern, such approval as 
aforesaid shall likewise be obtained, before the contractor enters into any 
partnership agreement/Memorandum of Articles where under the partnership 
firm/ consortium would have the right to carry out the works hereby undertaken 
by the contractor. If previous approval as aforesaid is not obtained, the contract is 
liable to be rescinded. 
 

Works to be under 
direction of 
Officer-in Charge 
and Project 
Manager 
 

Clause 22. All works to be executed under the contract shall be executed under 
the  direction of the Project manager, NEWS. Further instructions/advices, if felt 
necessary by the higher official of NEWS, the same, shall also be binding to be 
communicated by the Project Manager, NEWS. 
 

Settlement of 
disputes - Dispute 
Redressal 
Committee’ 
 

Clause 23.  Settlement of Disputes and Arbitration: 
Except where otherwise provided in the contract, all questions and disputes 
relating to the meaning of the specifications, designs, drawings and instructions 
hereinbefore mentioned and as to the quality of workmanship or materials used 
on the work or as to any other question, claim, right, matter or thing whatsoever, 
in any way arising out of or relating to the contracts, designs, drawings, 
specifications, estimates, instructions, orders or these conditions or otherwise 
concerning the works, or the executions or failure to execute the same, whether 
arising during the progress of the work, or after the completion or abandonment 
thereof shall be dealt with as mentioned hereinafter: 
If the contractor considers any work demanded of him/her to be outside the 
requirements of the contract, or disputes any drawings, record or decision given 
in writing by the Project Manager, NEWS or any matter in connection with or 
arising out of the contract or carrying out of the work to be unacceptable, he/she 
shall promptly within 15 days request the Member Secretary of the Dispute 
Redressal Committee, in writing, for written instruction or decision. Thereupon, 
the Dispute Redressal Committee shall give its written instruction or decision 
within a period of three months from the date of receipt of the Contractor’s letter. 
The Dispute Redressal Committee for the Works shall be constituted with the 
following officials as Members: 

1 Joint Secretary & Programme 
Director, NEWS or her representative 

Chairman 
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2 Project Head of the concerned project Member Secretary and 
Convenor 

3 
One nominated graduate civil 
engineer having working experience 
for ten years 

Member  

4 One representative from the Financial 
Advisor team, NEWS  Member 

 

 Clause 24. The contractor shall fully indemnify and keep indemnified the 
implementing Organization, NEWS, against any action, claim or proceeding relating 
to infringement or use of any patent or design or any alleged patent or design rights 
and shall pay any royalties which may be payable in respect of any article or part 
thereof included in the contract. In the event of any claims made under or action 
brought against implementing Organization in respect of any such matter as 
aforesaid, the contractor shall be immediately notified thereof by the implementing 
Organization and the contractor shall be at liberty, at his/ her own expense, to settle 
any dispute or to conduct any litigation that may arise therefrom, provided that the 
contractor shall not be liable to indemnify the implementing Department if the 
infringement of the patent or design or any alleged patent or design right is the 
direct result of an order passed by the Project Manager, NEWS . 

Lump sum as in 
estimates 

Clause 25. When the estimate on which the tender is made includes lump sums in 
respect of parts of the work, the contractor shall be entitled to payment in respect 
of the items of works involved or the part of the work in question at the same rates 
as are payable under this contract for such items, or if the part of the work in 
question is not, in the collective opinion of the Project Manager, NEWS, capable of 
measurement, certificate in writing of the Project Manager, NEWS shall be final and 
conclusive against the contractor with regard to any sum or sums payable to him 
under the provisions of this clause. 

Action where no 
specification 
 

Clause 26. In the case of any class of work for which there is no such specifications 
as referred to under Clause 10, such work shall be carried out in accordance with 
the latest Bureau of Indian Standards (BIS) specifications. In case there are no such 
specifications in Bureau of Indian Standards, the work shall be carried out as per 
reputed manufacturer’s specifications if accepted by the Project Manager, NEWS. If 
not available, then as per State Government / Union Government accepted and 
approved specifications. In case there are no such specifications as required above, 
the work shall be carried out in all respects in accordance with the instructions and 
requirements of the Project Manager, NEWS which is approved by the Tender 
Accepting Authority. 

Definition of works 
 

Clause 27. The expression “works” or “work” where used in these conditions 
shall, unless there be something either in the subject or context repugnant to such 
construction, be constructed and taken to mean the works by or by virtue of the 
contract constructed to be executed, whether temporary or permanent and 
whether original, altered, substituted or additional. 

 Clause 28. The Contractor(s) shall at his/their own cost provide his/their labour 
with hutting on an approved site, and shall make arrangements for conservancy 
and sanitation in the labour camp to the satisfaction of the local Public Health and 
Medical Authorities. He/they shall also at his/their own cost make arrangements 
for the laying of pipe lines for water supply to his/their labour camp from the 
existing mains wherever available, and shall pay all fees, charges and expenses in 
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connection with there and incidental thereto. 
 Clause 29. The contractor(s) shall make his/their own arrangements for water 

required for the work and nothing extra will be paid for the same. This will be 
subject to the following conditions: - 

i) That the water used by the contractor(s) shall be fit for construction 
purposes to the satisfaction of the Project Manager, NEWS. The Project 
Manager, NEWS shall make alternative arrangements for supply of water 
at the risk and cost of contractor(s) if the arrangements made by the 
contractor(s) for procurement of water are, in the opinion of the Project 
Manager, NEWS. 

 Clause 30. The contractor undertakes to make arrangement for the supervision of 
the work by the firm supplying the construction materials. The Contractor shall 
collect the total quantity of materials as per approved programme required for the 
work as per approved programme, before the work is started and shall hypothecate 
it to the implementing organization. If any material remains unused on completion 
of the work on account of lesser use of materials in actual execution for reasons 
other than authorized changes of specifications and abandonment of portion of 
work, a corresponding deduction equivalent to the cost of unused materials as 
determined by the Project Manager, NEWS, shall be made and the material returned 
to the contractor. Although the materials are hypothecated to Institute, the 
contractor undertakes the responsibility for their proper watch, safe custody and 
protection against all risks. The materials shall not be removed from site of work 
without the consent of the Project Manager, NEWS,. 

The contractor shall be responsible for rectifying defects noticed within Defect 
Liability Period from the date of completion of the work and the portion of the 
security deposit relating to work shall be refunded after the expiry of Defect 
Liability Period. 

Contractors 
Superintendence, 
Supervision, 
Technical Staff & 
Employees 
 

Clause 31. The contractor shall provide all necessary superintendence during 
execution of the work and as long thereafter as may be necessary for proper 
fulfilling of the obligations under the contract. 

The contractor shall immediately after receiving letter of acceptance of the tender 
and before commencement of the work, intimate in writing to the Project Manager, 
NEWS, the name(s), qualifications, experience, age, address(es) and other 
particulars along with certificates, of the principal technical representative to be in 
charge of the work and other technical representative(s) who will be supervising the 
work. The Project Manager, NEWS, shall within 3 days of receipt of such 
communication intimate in writing his/her approval or otherwise of such 
representative(s) to the contractor. Any such approval may at any time be 
withdrawn and in case of such withdrawal, the contractor shall appoint another such 
representative according to the provisions of this clause. Decision of the tender 
accepting authority shall be final and binding on the contractor in this respect. Such 
a principal technical representative shall be appointed by the contractor soon after 
receipt of the approval from the Project Manager, NEWS and shall be available at site 
before start of work. 

If the contractor (or any partner in case of firm/company) himself/herself has such 
qualifications, it will not be necessary for the said contractor to appoint such a 
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principal technical representative but the contractor shall designate and appoint a 
responsible agent to represent him and to be present at the work whenever the 
contractor is not in a position to be so present. All the provisions applicable to the 
principal technical representative under the clause will also be applicable in such 
a case to the contractor or his responsible agent. The principal technical 
representative and/or the contractor shall on receiving reasonable notice from the 
Project Manager, NEWS in writing or in person or otherwise, present 
himself/herself to the Project Manager, NEWS, and/or at the site of work, as 
required, to take instructions. Instructions given to the principal technical 
representative or the responsible agent shall be deemed to have the same force as 
if these have been given to the contractor. The principal technical representative 
and/or the contractor or his/her responsible authorized agent shall be actually 
available at site especially during important stages of execution of work, during 
recording of measurement of works and whenever so required by the Project 
Manager, NEWS, by a notice as aforesaid and shall also note down instructions 
conveyed by the Project Manager, NEWS, or his/her designated representative in 
the site order book and shall affix his signature in token of noting down the 
instructions and in token of acceptance of measurements. 

If the Project Manager, NEWS , whose decision in this respect is final and binding 
on the contractor, is convinced that no such technical representative(s) is/are 
effectively appointed or is/are effectively attending or fulfilling the provision of 
this clause, a recovery (non-refundable) shall be effected from the contractor as 
specified in Schedule and the decision of the Project Manager, NEWS as recorded 
in the site order book and measurement recorded checked / test checked in 
Measurement Books shall be final and binding on the contractor. Further if the 
contractor fails to appoint a suitable technical representative and/or other 
technical representative(s) and if such appointed persons are not effectively 
present or are absent by more than two days without duly approved substitute or 
do not discharge their responsibilities satisfactorily, the Project Manager, NEWS  
shall have full powers to suspend the execution of the work until such date as 
suitable other technical representative(s) is/are appointed and the contractor shall 
be held responsible for the delay so caused to the work. The contractor shall submit 
a certificate of employment of the technical representative(s) along with every 
running account bill / final bill and shall produce evidence if at any time so required 
by the Project Manager, NEWS. 

The contractor shall provide and employ on the site only such technical assistants 
as are skilled and experienced in their respective fields and such foremen and 
supervisory staff as are competent to give proper supervision to the work. 

The contractor shall provide and employ skilled, semi-skilled and unskilled labour 
as is necessary for proper and timely execution of the work. 

The Project Manager, NEWS shall be at liberty to object to and require the 
contractor to remove from the works any person who, in his opinion, misconducts 
himself, or is incompetent or negligent in the performance of his duties or whose 
employment is otherwise considered by the Project Manager, NEWS to be 
undesirable. Such person shall not be employed again at works site without the 
written permission of the Project Manager, NEWS and the persons so removed 
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shall be replaced as soon as possible by competent substitutes. 
 Clause 32. "Levy / Taxes Payable by Contractor" 

(i) GST, Building and other Construction Workers’ Welfare Cess or any 
other tax or Cess in respect of this contract shall be payable by the 
Contractor and Engineer-in- Charge shall not entertain any claim 
whatsoever in this respect. 

(ii) The contractor shall deposit Government Royalty and obtain necessary 
permit for supply of the sand, stone chips, red bajri, sand stone, river 
bed materials etc. from local authorities, if those are directly procured 
from quarry sites. 

In case materials are procured from secondary sources, certificates of quarry 
owners to the effect of payment of royalties and Cess would have to be furnished. 
In absence of such certificates towards payment of Royalties and Cess such 
components shall be deducted from the contractor’s bills at prescribed rates and 
deposited through ‘GRIPS’ portal or otherwise, in the designated Government 
Treasuries/PAO. 

If pursuant to or under any law, notification or order, any Royalty, Cess or the like 
becomes payable by the implementing organization and does not at any time 
become payable by the contractor to the State Government/Local appropriate 
authorities in respect of any material used by the contractor in the works then in 
such a case, it shall be lawful to the organization and it will have the right and be 
entitled to recover the amount paid in the circumstances as aforesaid from dues of 
the contractor. 

 Clause 33. 
(i) All tendered rates shall be inclusive of statutory taxes and levies payable under 

respective statutes. However, if any further tax or cess is imposed by Statute, 
after the last stipulated date for the receipt of tender including extensions if 
any and the contractor thereupon necessarily and properly pays such 
taxes/levies/cess, the contractor shall be reimbursed the amount so paid. 
Provided such payments, if any, is not, in the opinion of the Project Manager, 
NEWS, (whose decision shall be final and binding on the contractor) 
attributable to delay in execution of work within the control of the contractor. 

(ii) The contractor shall keep necessary books of accounts and other documents for 
the purpose of this condition as may be necessary and shall allow inspection of 
the same by a duly authorized representative of the NEWS further shall furnish 
such other information/document as the Project Manager, NEWS may require 
from time to time. 

(iii) The contractor shall, within a period of 30 days of the imposition of any such 
further tax or levy or cess, give a written notice thereof to the Project Manager, 
NEWS that the same is given pursuant to this condition, together with all 
necessary information relating thereto. 

 Clause 34. The work (whether fully constructed or not) and all materials, machines, 
tools and plants, scaffolding, temporary buildings and other things connected 
therewith shall be at the risk of the contractor until the work has been delivered to 
the Project Manager, NEWS and a certificate from him/her to that effect obtained. In 
the event of the work or any materials properly brought to the site for incorporation 
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in the work being damaged or destroyed in consequence of hostilities or warlike 
operation, the contractor shall when ordered (in writing) by the Project Manager, 
NEWS to remove any debris from the site, collect and properly stack or remove in 
store all serviceable materials salvaged from the damaged work and shall be paid at 
the contract rates in accordance with the provision of this agreement for the work of 
clearing the site of debris, stacking or removal of serviceable material and for 
reconstruction of all works ordered by the Project Manager, NEWS , such payments 
being in addition to compensation up to the value of the work originally executed 
before being damaged or destroyed and not paid for. In case of works damaged or 
destroyed but not already measured and paid for, the compensation shall be 
assessed by the Project Manager, NEWS concerned. The contractor shall be paid for 
the damages/destruction suffered and for the restoring the material at the rate 
based on analysis of rates tendered for in accordance with the provision of the 
contract. The certificate of the Project Manager, NEWS regarding the quality and 
quantity of materials and the purpose for which they were collected shall be final 
and binding on all parties to this contract. 
Provided always that no compensation shall be payable for any loss in consequence 
of hostilities or warlike operations (a) unless the contractor had taken all such 
precautions against air raid as are deemed necessary by the Air Force the Project 
Manager, NEWS (b) for any material etc. not on the site of the work or for any tools, 
plant, machinery, scaffolding, temporary building and other things not intended for 
the work. 
In the event of the contractor having to carry out reconstruction as aforesaid, 
he/she shall be allowed such extension of time for its completion as is considered 
reasonable by the Project Manager, NEWS. 

 Clause 35. The contractor shall comply with the provisions of the Apprentices Act, 
1961 and the Apprenticeship Rules, 1992 and orders issued thereunder from time 
to time. If he/she fails to do so, his/her failure will be a breach of the contract and 
the NEWS, may, in its discretion, cancel the contract. The contractor shall also be 
liable for any pecuniary liability arising on account of any violation by him/her of 
the provisions of the said Act. 

 Clause 36. Acceptance of the Tender will rest with the Tender Accepting Authority 
without assigning reason thereof to the bidder. The accepting authority reserves 
the right to reject any or all of the tenders without assigning any reason thereof to 
the bidder/contractor. 

 Clause 37. In the event of acceptance of Lowest Rate, no multiple Lowest Rates will 
be considered for acceptance by the NEWS. In such cases, the Tender will be 
cancelled. 

 Clause 38. In the event of conflicting different clauses, the clauses in the NIT will 
prevail. 

 Clause 39. NEWS shall not entertain any claim whatsoever from the Contractor for 
payment of compensation on account of idle labour on such grounds including non-
possession of encumbrance free land. 

 Clause 40. NEWS shall not be held liable for any compensation due to machines 
becoming idle or any circumstances including untimely rains, other natural 
calamities, like strikes etc. 

 Clause 41. Imposition of any Duty/Tax/Octroi/Royalty etc. whatsoever of its 
nature (after work order / commencement and before final completion of the 
work) is to be borne by the contractor/bidder. Original challan of those materials, 
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which are procured by the bidder, may be asked to be submitted for verification. 
These provisions are subject to Clause 33 regarding reimbursement of newly imposed statutory 
taxes, levies or cess. 

 Clause 42. Cess @ 1% or as amended time to time of the cost of construction works 
shall be deducted from the Gross value of all Works Bill in terms of Finance 
Department order. Also, it is instructed to register his/her establishment under the 
Act, with the competent registering Authority, i.e. Assistant Labour Commissioner 
/ Deputy Labour Commissioner of the region. 

 Clause 43. Mobilisation advances may be provided to the successful bidder in 
instalments, subject to a cumulative ceiling of 20% of the total estimated cost 
of the work. Each advance shall be subject to submission of a bank guarantee for 
an amount not less than the advance sought, valid until its full recovery. Each 
advance shall be recovered in full by adjustment against the first Running 
Account (RA) bill submitted after disbursement of that advance. 

 Clause 44. Valid PAN issued by the Income Tax Department, Government of India, 
valid 15-digit Goods and Services Tax Payer Identification Number (GSTIN) under 
GST Act 2017, Cess, Royalty of Sand, Stone Chips, Stone Metal Gravel, Boulders, 
Forest product etc., Toll Tax, Income Tax, Ferry Charges and other Local Taxes, if 
any, are to be paid by the Contractor/Bidder. No extra payment will be made as a 
reimbursement or as compensation for these. The rates of supply and finished 
work items are inclusive of these taxes and charges. These provisions are subject 
to Clause 33 regarding reimbursement of newly imposed statutory taxes, levies or 
cess. 

 Clause 45. All working Tools & Plants, Scaffolding, Construction of Vats & 
Platforms and arrangement of Labour Camps will have to be arranged by the 
Contractor at his/her own cost. 

 Clause 46. The Contractor shall supply Mazdoors, Bamboos, Ropes, Pegs, Flags etc. 
for laying out the work and for taking and checking measurements for which no 
extra payment will be made. 

 Clause 47. Before submitting a bid, the intending contractor/bidder should make 
themselves acquainted thoroughly with the local conditions prevailing at site of 
implementation of the work by undertaking field inspections and taking into 
consideration all probable likely factors and difficulties to be involved during 
execution of the work as per specification in all respects including transportation 
of materials, communication facilities, climate conditions, nature of soil, 
availability of local labourers and market rates prevailing in the locality etc. and no 
claim whatsoever will be entertained on those accounts afterwards. In this 
connection intending contractors/bidders are advised to attend the ‘Pre-Bid’ 
meeting with the Tender Inviting Authority on the prefixed date to get his/her 
doubts cleared if he/she desires. He/She may also contact the office of the NEWS, 
in between 11.30 hours to 16.30 hours on any working day, prior to the date of 
actual submission of bid in the tender. 

 Clause 48. A machine page numbered Site Order Book (with triplicate copy) will 
have to be maintained at site by the Contractor and the same has got to be issued 
from the Project Manager, NEWS before commencement of work. Instructions 
given by inspecting officers not below the rank of Assistant Project Manager in case 
of NEWS will be recorded in this book and the contractor must note down the 
action to be taken by him in this connection as quickly as possible. 

 Clause 49. The work will have to be completed within the time mentioned in the 
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NIT. A suitable Work Programme based on time allowed for completion of work as 
per-NIT is to be submitted by the contractor within 7 (seven) days from the date of 
receipt of work order which should satisfy the time limit of completion. The 
contractor should inform in writing, within 7 (seven) days from the date of receipt 
of work order, the names of his authorized representatives who are to remain 
present at site daily during work execution who will receive instructions of the 
work, sign measurement book, bills and other relevant papers etc. 

 Clause 50. No compensation for idle labour, establishment charge or on other 
reasons such as variation of price indices etc. will be entertained. 

 Clause 51. All possible precautions should be taken for the safety of the people and 
work force deployed at worksite as per safety rule in force. Contractor will remain 
responsible for his labour in respect of his liabilities under the Workmen’s 
Compensation Act etc. He must deal with such cases as promptly as possible. 
Proper road signs as per PWD practice or any other sign board for safety purpose 
as per requirement by the concerned Administrative Department will have to be 
erected by the Contractor at his own cost while operating in public thoroughfares. 

 Clause 52. The Contractor will have to maintain qualified technical employees 
and/or Apprentices at site as per prevailing Apprentice Act or as stipulated in the 
contract. 

 Clause 53. The Contractor will have to accept the Work Programme as per 
modifications and priority of work fixed by the Project Manager, NEWS, so that 
most vulnerable reach and/or vulnerable items are completed before impending 
monsoon or rise in river flood water level or for other suitable reasons. 

 Clause 54. Quantities of different items of work mentioned in the tender schedule 
or in work order are only tentative. In actual work, these may vary considerably. 
Payment will be made on the basis of works actually done in different items and no 
claim will be entertained for reduction of quantities in some items or for omission 
of some items. For execution of quantitative excess in any item or supplementary 
new items of work as decided by the NEWS, approval of the NEWS would be 
required, depending on whosoever be the Tender Accepting Authority, before 
making such payment. 

 Clause 55.  The rejected materials must be removed by the contractor from the site 
at his own cost within 24 hours of issue of the order to that effect. The rates in the 
schedule are inclusive of cost and carriage of all materials to worksite. The 
materials will have to be supplied in phase with due intimation to the Project 
Manager, NEWS, in conformity with the progress of the work. For special type of 
materials, i.e. Geo Synthetic Bags, HDPE Bags, Geo Textile Filter, Geo Jute Filter etc., 
if any, relevant Data Sheet containing the name of the Manufacturers, Test Report 
etc. will also be submitted on each occasion. The Project Manager, NEWS may 
conduct independent test on the samples drawn randomly before according 
approval for using the materials at site. In this regard the  decision of Project 
Manager, NEWS, shall be final and binding. 

 Clause 56. For all items of contract jobs requiring skilled labour, the contractor 
shall have to employ 70% (Seventy Percent) of skilled labour locally. In case the 
Contractor fails to recruit skilled local labour, the Contractor shall employ skilled 
labour locally secured by Government in the manner indicated above. For highly 
technical works of labour, the contractor may, with the prior permission in writing 
of the Project Manager, NEWS, to whom full facts must be placed for such 
permission, import and employ skilled labour up to 30% (Thirty Percent) of the 
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total requirement. In this case the expression “Imported labour” shall mean “labour 
imported primarily from other States and secondarily, from the distant districts of 
the State of West Bengal.” In case where the contactor fails to secure unskilled local 
labour or to engage imported labour, the contractor shall employ labour locally 
recruited by Government or labour imported by Government at the rate to be 
decided by the Project Manager, NEWS of the works concerned, whose decision as 
to the circumstances in which employment of such labour is of mutual advantage 
to NEWS and the contractor, will be final and binding on the parties. 

 Clause 57. All queries and disputes arising out of the works tender contract is to 
be brought to the notice of the Joint Secretary & Programme Director, the Member 
Secretary of the ‘” Dispute Redressal Committee’, for this project in writing for 
decision within 15 days. 

 Clause 58. The contractor shall have to make his own arrangements for water, 
both for the work and use by his workers, etc., for road rollers and for all tools and 
plant, etc., required on the work. 

 Clause 59. Contractor will be responsible for the payments of all water charges 
payable to the Panchayat or any other water works authority including a 
Government Department concerned. 

 Clause 60. If the contractors shall desire an extension of the time for completion 
of the work under clause 5 of the contract, no application for such extension will be 
entertained if it is not received in sufficient time to allow the Project Manager, 
NEWS, to consider it and the Contractor will be responsible for the consequences 
arising out of his negligence in this respect. 

 Clause 61. Contractors in the course of their work should understand that all 
materials obtained in the work of Dismantling, Excavation, etc., will be considered 
Government property and will be disposed of to the best advantage of Government. 

 Clause 62. No compensation for any damage done by rain during the execution of 
the work will be made. 

 Clause 63. The Contractor should quote through rate inclusive of cost of materials 
and carriage to place of working. Before quoting the contractor must visit the site 
to understand and examine the physical condition of the site including soil 
properties etc. related to project work. 

 Clause 64. The Contractors should give complete specifications showing the 
method of execution and the quantity and quality of materials they intend to use 
per hundred square meter area. 

 Clause 65. It must be clearly understood by the Contractor that no claim on 
account of enhanced rates on those already accepted, due to fluctuations arising 
out of any situation will be entertained during the currency of this contract for the 
work as per schedule attached to the agreement and the additional work, if any, 
under Clause 12 of the contract. 

 Clause 66. In the event of emergency, the Contractor will be required to pay his 
labour every day and if this is not done, Government shall make the requisite 
payments as would have been paid by the contractor and recover the cost from the 
contractors. 

 INCONVENIENCE OF THE PUBLIC 
 Clause 67. The Contractor(s) shall not deposit material on any site which will 

seriously inconvenience the public. The Project Manager, NEWS may require the 
Contractor(s) to remove any materials, which are considered by him to be a danger 
or inconvenience to the public or cause them to be removed at the contractor’s cost. 
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 Clause 68. The Contractor undertakes to have the site clean, free from rubbish to 

the satisfaction of the Project Manager, NEWS. All surplus materials, rubbish etc. 
will be removed to the places fixed by the the Project Manager, NEWS and nothing 
extra will be paid. 
 

 Clause 69. The Contractor shall not allow any rubbish or debris to remain on the 
premises during or after repairs, but shall remove the same and keep the place neat 
and tidy during the progress of the work. The Project Manager, NEWS may get the 
site premises cleared of debris etc. and recover the cost from the bill of the 
contractor, if the latter shows slackness in observing this clause. 
 

 Clause-70. Construction materials brought at site shall not be stacked at random. 
The contractor shall stack all these materials as directed by  the Project Manager, 
NEWS. 

 Death of the Contractor 
 Clause 71. Without prejudice to any of the rights or remedies under this contract, 

if the contractor dies, the NEWS shall have the option of terminating the contract 
without compensation to the contractor, but would be liable to clear full dues and 
claims on work done to his/her legal successor/s. 

I/We, on behalf of …………………………………………………………………………………………………………………….. 
………………………………………………………..[Name of Bidder/Firm/Company], hereby offer to execute 
the work specified in the Memorandum within the stipulated time, at the quoted rates, and in 
accordance with the Notice Inviting Tender, General Conditions of Contract, specifications, approved 
drawings, Bill of Quantities and other documents forming part of this tender. I/We confirm that I/we 
have read, understood and agree to abide by these terms and conditions. 
 

 
 

(Name in full) 

Signature of Contractor/Bidder 

with official seal containing Principal office 
address 

                                                                                         
 

(Ajanta Dey) 

Joint Secretary & Programme Director  
on behalf of the Nature Environment & Wildlife 

Society (NEWS) 

* To be authenticated on each and every page of the Tender document by all parties. 
 

 
Tender invited by:  
Tender Inviting Authority 
 
 
 
Joint Secretary & Programme Director 
Nature Environment & Wildlife Society (NEWS) 
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